
 

 

on-site-insight.com 
 

 

CHFA 
Capital Needs Assessment and 
Replacement Reserve Analysis 
 

 

 
 

 
 
 
Prepared for: 
  
Connecticut Housing Finance Authority 
999 West Street 
Rocky Hill, CT  06067 
 

and 
 

Recap Real Estate Advisors 
38 Chauncy Street, Suite 600 
Boston, MA  02111 

 
 

Parkside Village II 
CHFA # 86002D 

Merit Properties 

Berlin, CT 
 
May 8, 2013 

Final Report 
 



 
 

Parkside Village II 
3 Block Island Road 

Branford, CT  06405 



 
 

Parkside Village II 
3 Block Island Road 

Branford, CT 06405 
 

                             Zone X500 = Areas of the 500-year flood; areas of 100-year flood with   
           average depths of less than 1 foot or with drainage areas  
           less than 1 square mile; and areas protected by levees from 
           100 year flood. 

                An area inundated by 0.2% annual chance flooding. 



 
 

Executive Summary 
  

Parkside Village II 
Branford, CT 
 

Parkside Village II is a residential development for the elderly that is comprised of 3 residential buildings and 1 attached community 

building. The development includes #30 Studio and 10 one-bedroom units. Original construction of the development dates to 1985..  

Overall the development is in good to fair condition. As shown on the attached capital needs worksheets, the development faces 

significant capital needs in the near term. Based on these projections, the development is seen as requiring an adjustment to current 

replacement reserve funding and/or an infusion of additional capital.  

Key findings identified as part of this assessment include the following: 

 Site; paved surfaces, lighting systems, and amenities are shown for refurbishing in Year 1 

 Common Area Restrooms; accessibility improvements are shown in Year 1 

 Dwelling Unit Refurbishing; cabinets, countertops, and rangehood replacements are shown in Year 1-5. Other in unit 

component replacements are shown on an as needed basis throughout the scope of the report.  
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Additional Notes: 

 
1. The Physical Assessment of the property was conducted on February 25th 2013. Additional information was provided to ON-SITE INSIGHT by site 
staff and others. OSI was represented on this assignment by Bob Labadini. We would like to thank site staff for their assistance.  
  
2. Cost estimates used in this assessment are based on data from RS Means Facilities and Construction Cost Data.  These cost estimates have been 
applied uniformly across the entire study portfolio to help ensure consistency of future projections.  Actual owner and/or site pricing could vary 
significantly.  
 
3. Unless required by fire, safety, or accessibility codes, items are typically shown being replaced in kind and do not include any planned upgrades or 
potential upgrade opportunities. 
 
4. Regular updates of this plan are recommended to ensure careful monitoring of major building systems and to adjust the program to accommodate 
unanticipated circumstances surrounding the buildings, operations, and/or occupants. 
 
5.  This report is delivered subject to the conditions on Appendix A, Statement of Delivery. 
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Access drive Parking area 

  

Double headed site lighting fixture Typical trash enclosure  
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The community building Typical front elevation 

  

Typical rear elevation and pass-through Typical handi-lift enclosure  
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The community room Community room kitchen 

  

Public laundry Public restroom 
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Common area water heater Fire alarm control panel 

  

Typical handi-lift access Typical second floor open gallery 
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Typical living area Typical kitchen 

  

Typical bathroom toilet and levorotary area  Typical tub and surround area 
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Comprehensive Capital Needs Assessment Schedule

Summary

Owner Sponsor Name: 40 $12,367

Project Name: 30,806 $1,288

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Site Improvements 0 0 62,772 0 0 0 0 6,206 0 0 0 0 0 7,411 0 0 0 0 0 8,849 0 0 0

2 Building Exterior 0 0 11,345 0 0 0 0 13,152 0 15,201 0 0 15,246 0 350,458 0 0 22,489 0 0 0 0 0

3 Roofing 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 108,975 0 0

4 Lobby - Mail Area 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Community Room 0 0 1,800 0 1,432 0 0 0 0 0 1,238 3,262 5,369 3,461 5,489 0 0 0 0 0 1,663 0 0

6 Common Hallways 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Common Stairways 0 0 0 0 0 0 0 0 0 0 0 6,425 4,989 0 0 0 0 6,164 0 0 0 8,635 0

8 Common Laundry 0 0 0 0 0 0 0 0 450 0 0 0 1,075 0 0 0 0 0 605 0 0 0 0

9 Common Area Restrooms 0 0 2,510 0 0 0 0 0 474 0 0 0 860 0 0 0 0 0 637 0 0 0 0

10 Building Boilers 0 0 0 0 0 0 1,688 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2,630 0

11 Building Mechanical 0 0 0 0 0 0 0 754 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Building Electrical 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 34,275 0 0 0 0 0

13 Building Elevator 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 467,390 0 0 0 0 0

14 Building Structural 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Unit Living 0 0 4,500 4,635 4,774 4,917 5,065 5,217 5,373 5,534 5,700 5,871 6,048 6,229 6,416 6,608 6,807 7,011 7,221 7,438 7,661 7,891 0

16 Unit Kitchens 0 0 17,787 18,321 18,871 19,437 20,019 3,927 4,044 4,166 4,291 4,420 7,956 8,195 8,440 8,694 8,955 5,277 5,436 5,599 5,765 5,940 0

17 Unit Bathrooms 0 0 333 3,762 3,875 3,992 4,112 4,293 4,422 4,555 4,692 4,832 2,652 9,985 10,284 10,593 10,911 11,238 11,574 11,922 12,280 12,648 0

18 Unit Electrical 0 0 760 783 806 830 855 881 907 935 963 992 1,021 1,052 1,084 1,116 1,150 1,184 1,220 1,256 1,294 1,333 0

19 Unit Mechanical 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

20 Annual Planned Expenditures 0 0 101,806 27,501 29,758 29,176 31,739 34,430 15,670 30,391 16,884 25,802 45,217 36,333 382,171 27,011 27,823 555,028 26,693 35,064 137,638 39,077 0

21 Annual Provision (indexed at 3%) 1,288 1,327 1,366 1,407 1,450 1,493 1,538 1,584 1,632 1,681 1,731 1,783 1,836 1,891 1,948 2,007 2,067 2,129 2,193 2,259

22 Outside Capital 1,650,000

23 Cumulative Reserve Balance 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:

2013

Parkside Village II January 1, 2013

Component

Current Year:

Budget Effective Date:

MeritProperties/Branford Housing

Total Planned Expenditures by Year

March 8, 2013Report Date: Additional Misc. Contribution:Branford, CT

Annual Replacement Reserve Contribution:

Beginning Replacement Reserve Balance:

1 of 20 13094 - Parkside Village II - FINAL SS  5/8/2013     
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Comprehensive Capital Needs Assessment Schedule

Site Improvements

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Asphalt Parking / Roadways 25,914 28 20 2013 25,914 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Crack Fill / Sealant 5,354 1 6 2018 0 0 0 0 0 6,206 0 0 0 0 0 7,411 0 0 0 0 0 8,849 0 0

3 Concrete Sidewalks 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Bituminous Sidewalks 6,208 28 20 2013 6,208 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Fencing 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Landscaping 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Dumpster Enclosures 3,150 28 20 2013 3,150 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Storm Water System 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Site Lighting 27,500 28 20 2013 27,500 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 62,772 0 0 0 0 6,206 0 0 0 0 0 7,411 0 0 0 0 0 8,849 0 0 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765Cumulative Reserve Balance

C
od

e

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year
Component

C
od

e

Current
Age

Expected 
Annual Rate 
of Inflation

Total 
Expected 

Useful Life

2013

Budget Effective Date:

Number of Units:

Total Square Feet:

Current Year:

January 1, 2013

Default Inflation Rate:Report Date: March 8, 2013

MeritProperties/Branford Housing

Current Total 
Replacement 

Cost

Parkside Village II

Branford, CT

2 of 20 13094 - Parkside Village II - FINAL SS  5/8/2013     
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Comprehensive Capital Needs Assessment Schedule

Building Exterior

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Exterior Doors 345 8 35 2040 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Glass Doors (Sliders) 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Exterior Walls - Masonry 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Exterior Walls - EIFS 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Ext. Walls - Vinyl Siding 245,804 28 40 2025 0 0 0 0 0 0 0 0 0 0 0 0 350,458 0 0 0 0 0 0 0

6 Ext. Walls - Wood Siding 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Windows 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Exterior Soffits and Fascia 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Caulking 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Unit Balconies / Decks 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Railings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 12,360 28 35 2020 0 0 0 0 0 0 0 15,201 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 3,090 5 20 2028 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4,814 0 0 0 0

14 Other 11,345 5 5 2013 11,345 0 0 0 0 13,152 0 0 0 0 15,246 0 0 0 0 17,675 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 11,345 0 0 0 0 13,152 0 15,201 0 0 15,246 0 350,458 0 0 22,489 0 0 0 0 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

MeritProperties/Branford Housing

Parkside Village II

Branford, CT

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

3 of 20 13094 - Parkside Village II - FINAL SS  5/8/2013     
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Comprehensive Capital Needs Assessment Schedule

Roofing

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Chimney 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Hatches / Skylights 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Penthouse / Machine Rooms 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Roof Railings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Roof - Asphalt Shingle 64,011 2 20 2031 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 108,975 0

6 Roof - Built-up Tar and Gravel 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Roof - Single-ply Membrane 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 108,975 0 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

MeritProperties/Branford Housing

Parkside Village II

Branford, CT

4 of 20 13094 - Parkside Village II - FINAL SS  5/8/2013     
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Comprehensive Capital Needs Assessment Schedule

Lobby / Mail Area

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Ceilings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Floors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Mail Facilities 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

MeritProperties/Branford Housing

Parkside Village II

Branford, CT

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life
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Comprehensive Capital Needs Assessment Schedule

Community Room

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Floor 1,350 8 10 2015 0 0 1,432 0 0 0 0 0 0 0 0 0 1,925 0 0 0 0 0 0 0

2 Kitchen Cabinets / Sink 1,800 28 20 2013 1,800 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Kitchen Appliances 1,495 10 20 2023 0 0 0 0 0 0 0 0 0 0 2,009 0 0 0 0 0 0 0 0 0

4 Furnishings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Other 977 2 10 2021 0 0 0 0 0 0 0 0 1,238 0 0 0 0 0 0 0 0 0 1,663 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Furnishings 10,000 10 20 2022 0 0 0 0 0 0 0 0 0 3,262 3,360 3,461 3,564 0 0 0 0 0 0 0

18

19

20

21

22

23

24

25

26

27 0 0 1,800 0 1,432 0 0 0 0 0 1,238 3,262 5,369 3,461 5,489 0 0 0 0 0 1,663 0 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

MeritProperties/Branford Housing

Parkside Village II

Branford, CT
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Comprehensive Capital Needs Assessment Schedule

Common Hallways

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 1 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Walls 2 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Walls 3 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Ceiling 1 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Ceiling 2 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Ceiling 3 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Floors 1 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Floors 2 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Floors 3 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Unit Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Hand Railings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Interior Lighting 1 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Interior Lighting 2 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Interior Lighting 3 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Common Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

MeritProperties/Branford Housing

Parkside Village II

Branford, CT

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life
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Comprehensive Capital Needs Assessment Schedule

Common Stairways

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 4,464 1 10 2022 0 0 0 0 0 0 0 0 0 5,825 0 0 0 0 0 0 0 0 0 7,828

2 Celings 460 1 10 2022 0 0 0 0 0 0 0 0 0 601 0 0 0 0 0 0 0 0 0 807

3 Floors 3,713 5 15 2023 0 0 0 0 0 0 0 0 0 0 4,989 0 0 0 0 0 0 0 0 0

4 Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Railings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Rubber Stair Treads 3,956 5 20 2028 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6,164 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 6,425 4,989 0 0 0 0 6,164 0 0 0 8,635 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

MeritProperties/Branford Housing

Parkside Village II

Branford, CT
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Comprehensive Capital Needs Assessment Schedule

Common Laundry

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 278 4 10 2019 0 0 0 0 0 0 332 0 0 0 0 0 0 0 0 0 446 0 0 0

2 Ceilings 99 4 10 2019 0 0 0 0 0 0 118 0 0 0 0 0 0 0 0 0 159 0 0 0

3 Floors 800 5 15 2023 0 0 0 0 0 0 0 0 0 0 1,075 0 0 0 0 0 0 0 0 0

4 Ventilation 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Lighting Fixtures 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 450 0 0 0 1,075 0 0 0 0 0 605 0 0 0 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

MeritProperties/Branford Housing

Parkside Village II

Branford, CT

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life
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Comprehensive Capital Needs Assessment Schedule

Common Area Restrooms

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 317 4 10 2019 0 0 0 0 0 0 379 0 0 0 0 0 0 0 0 0 509 0 0 0

2 Ceilings 79 4 10 2019 0 0 0 0 0 0 95 0 0 0 0 0 0 0 0 0 127 0 0 0

3 Sinks 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Toilets 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Partitions 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Accessories 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Floor 640 5 15 2023 0 0 0 0 0 0 0 0 0 0 860 0 0 0 0 0 0 0 0 0

8 GFI Outlet 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Install Handicap Wall Sink 1,110 Add 25 2013 1,110 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18 Install Compliant Grab Bars 852 Add 25 2013 852 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19 Install Lever Type Faucets 548 Add 25 2013 548 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

20

21

22

23

24

25

26

27 0 0 2,510 0 0 0 0 0 474 0 0 0 860 0 0 0 0 0 637 0 0 0 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

MeritProperties/Branford Housing

Parkside Village II

Branford, CT
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Comprehensive Capital Needs Assessment Schedule

Building Boilers

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Boilers / Warm Air Furnaces 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Boiler Operating Controls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Pneumatic Systems Controls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Condensate & Feed Water 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Fuel Oil Storage 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Fuel Oil Transfer System 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Fuel Exhaust 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Combustion Air 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Common Area DHW 1,500 11 15 2017 0 0 0 0 1,688 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2,630

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 1,688 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2,630 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

MeritProperties/Branford Housing

Parkside Village II

Branford, CT

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life
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Comprehensive Capital Needs Assessment Schedule

Building Mechanical

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Building Fire Suppression 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Building Heating Distribution 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Domestic Hot / Cold Water Dist. 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Building Sanitary Waste & Vent. 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Make-Up Air Unit 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Ventalation & Exhaust 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Air Handling Units 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Thru-Wall AC 650 10 15 2018 0 0 0 0 0 754 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 754 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

MeritProperties/Branford Housing

Parkside Village II

Branford, CT
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Comprehensive Capital Needs Assessment Schedule

Building Electrical

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Switch Gear 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Emergency Generator 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Smoke / Fire Detection 22,000 5 20 2028 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 34,275 0 0 0 0

4 Signaling / Communication 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Building Wiring 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 34,275 0 0 0 0 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

MeritProperties/Branford Housing

Parkside Village II

Branford, CT

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life
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Comprehensive Capital Needs Assessment Schedule

Building Elevator

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Shafts and Doorways 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Cabs 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Handi-Lifts 300,000 5 20 2028 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 467,390 0 0 0 0

4 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 467,390 0 0 0 0 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

MeritProperties/Branford Housing

Parkside Village II

Branford, CT
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Comprehensive Capital Needs Assessment Schedule

Building Structural

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Foundation / Floor Slab 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Framing & Columns 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Steel 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Wood Framing 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Masonry Bearing Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

MeritProperties/Branford Housing

Parkside Village II

Branford, CT

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

15 of 20 13094 - Parkside Village II - FINAL SS  5/8/2013     

Parkside Village II ● Capital Needs Assessment ● © On-Site Insight Page 22



Comprehensive Capital Needs Assessment Schedule

Unit Living

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Interior Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Ceilings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Interior Stairs 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Floors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 AC Sleeve 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Electrical Outlets 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Lighting Fixtures 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Living Area Carpet 27,000 6 6 2013 4,500 4,635 4,774 4,917 5,065 5,217 5,373 5,534 5,700 5,871 6,048 6,229 6,416 6,608 6,807 7,011 7,221 7,438 7,661 7,891

18

19

20

21

22

23

24

25

26

27 0 0 4,500 4,635 4,774 4,917 5,065 5,217 5,373 5,534 5,700 5,871 6,048 6,229 6,416 6,608 6,807 7,011 7,221 7,438 7,661 7,891 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

MeritProperties/Branford Housing

Parkside Village II

Branford, CT
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Comprehensive Capital Needs Assessment Schedule

Unit Bathrooms

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Ceiling 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Lavatory / Vanity 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Toilet 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Tub / Surround 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Floor 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Accessories 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Lighting Features 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Exhaust Fan 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 GFI Outlet 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Wall Hung Sinks 16,800 28 30 2014 0 1,730 1,782 1,836 1,891 2,006 2,066 2,128 2,192 2,258 0 0 0 0 0 0 0 0 0 0

18 Toilet 16,400 28 30 2014 0 1,689 1,740 1,792 1,846 1,901 1,958 2,017 2,078 2,140 2,204 0 0 0 0 0 0 0 0 0

19 Replace Fiberglass 
Tub/Surrounds 68,800 28 40 2024 0 0 0 0 0 0 0 0 0 0 0 9,524 9,809 10,104 10,407 10,719 11,040 11,372 11,713 12,064

20 Floors 5,000 varies 15 2013 333 343 353 364 375 386 398 410 422 434 448 461 475 489 504 519 534 550 567 584

21

22

23

24

25

26

27 0 0 333 3,762 3,875 3,992 4,112 4,293 4,422 4,555 4,692 4,832 2,652 9,985 10,284 10,593 10,911 11,238 11,574 11,922 12,280 12,648 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

MeritProperties/Branford Housing

Parkside Village II

Branford, CT
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Comprehensive Capital Needs Assessment Schedule

Unit Kitchens

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Ceilings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Floors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Cabinets 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Countertops 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Sink 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Kitchen Exhaust Fan 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 GFI Outlet 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Vent Hood 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Refrigerators 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Stove 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Range 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Dishwasher 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Disposal 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Floors 9,000 varies 15 2013 600 618 637 656 675 696 716 738 760 783 806 831 855 881 908 935 963 992 1,021 1,052

18 Cabinets 72,000 28 20 2013 14,400 14,832 15,277 15,735 16,207 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19 Countertops 12,666 10 10 2013 0 0 0 0 0 0 0 0 0 0 3,404 3,506 3,611 3,720 3,831 0 0 0 0 0

20 Ranges 20,000 varies 20 2013 1,000 1,030 1,061 1,093 1,126 1,159 1,194 1,230 1,267 1,305 1,344 1,384 1,426 1,469 1,513 1,558 1,605 1,653 1,702 1,754

21 Refrigerators 26,800 varies 15 2013 1,787 1,841 1,896 1,953 2,011 2,072 2,134 2,198 2,264 2,332 2,402 2,474 2,548 2,624 2,703 2,784 2,868 2,954 3,042 3,134

22

23

24

25

26

27 0 0 17,787 18,321 18,871 19,437 20,019 3,927 4,044 4,166 4,291 4,420 7,956 8,195 8,440 8,694 8,955 5,277 5,436 5,599 5,765 5,940 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

MeritProperties/Branford Housing

Parkside Village II

Branford, CT

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year
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Comprehensive Capital Needs Assessment Schedule

Unit Electrical

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Emergency Call System 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Electrical Panel 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Smoke Detectors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Intercom 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Smoke Detectors 7,600 varies 10 2013 760 783 806 830 855 881 907 935 963 992 1,021 1,052 1,084 1,116 1,150 1,184 1,220 1,256 1,294 1,333

18

19

20

21

22

23

24

25

26

27 0 0 760 783 806 830 855 881 907 935 963 992 1,021 1,052 1,084 1,116 1,150 1,184 1,220 1,256 1,294 1,333 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

MeritProperties/Branford Housing

Parkside Village II

Branford, CT

Expected 
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of Inflation

Current Total 
Replacement 

Cost
Component Current

Age
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Comprehensive Capital Needs Assessment Schedule

Unit Mechanical

Owner Sponsor Name: 40

Project Name: 30,806

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Radiators 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Unit Temperature Controls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Air Conditioning Unit / Sleeve 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 12,367 12,367 1,561,849 1,535,674 1,507,283 1,479,514 1,449,224 1,416,288 1,402,156 1,373,349 1,358,097 1,333,975 1,290,489 1,255,939 875,605 850,486 824,611 271,589 246,963 214,029 78,583 41,765

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: March 8, 2013

Budget Effective Date: January 1, 2013

Current Year: 2013MeritProperties/Branford Housing

Parkside Village II

Branford, CT

Component
Expected 

Annual Rate 
of Inflation

Current Total 
Replacement 

Cost

Current
Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

20 of 20 13094 - Parkside Village II - FINAL SS  5/8/2013     

Parkside Village II ● Capital Needs Assessment ● © On-Site Insight Page 27



 
Appendix A: Statement of Delivery 

 

Our Capital Needs Assessment (the "CNA" or the "Report") on the subject property is delivered subject to the following terms and conditions: 

 

1. This report and analysis are based upon observations for the visible and apparent condition of the building and its major components on the date of 

the fieldwork. Although care has been taken in the performance of this assessment, ON-SITE INSIGHT, Inc. (and/or its representatives) makes no 

representations regarding latent or concealed defects that may exist and no warranty or guarantee is expressed or implied. This report is made 

only in the best exercise of our ability and judgment.  

 

2. We have undertaken no formal evaluation of environmental concerns, including but not limited to asbestos containing materials (ACMs), lead-based 

paint, chlorofluorocarbons (CFCs), polychlorinated biphenyls (PCBs), and mildew/mold. 

 

3. Conclusions in this report are based on estimates of the age and normal working life of various items of equipment and/or statistical comparisons. 

Actual conditions can alter the useful life of any item.  When an item needs immediate replacement depends on many factors, including previous 

use/misuse, irregularity of servicing, faulty manufacture, unfavorable conditions, Acts of God and unforeseen circumstances. Certain components 

that may be working when we made our inspection might deteriorate or break in the future without notice.  

 

4. To prepare this report, we used historic data on capital activities and costs, blueprints (when available), and current prices for capital actions.  We 

have not independently verified this information, have assumed that it is reliable, but assume no responsibility for its accuracy. 

 

5. Unless otherwise noted in the report, we assume that all building components meet code requirements in force when the property was built.  

 

6. If accessibility issues are referenced in the report, the site elements, common areas, and dwelling units at the development were examined for 

compliance with the requirements of the Uniform Federal Accessibility Standards (UFAS), and for Massachusetts properties, the Massachusetts 

Architectural Accessibility Board (AAB).  The methodology employed in undertaking this examination is adapted from a Technical Assistance Guide 

(TAG-88-11) titled "Supplemental Information About the Section 504 Transition Plan Requirements" published by the Coordination and Review 

section of the U.S. Department of Justice Civil Rights Division, and the AAB Rules and Regulations, 521 CMR effective July 10, 1987. The Guide also 

incorporates the requirements of UFAS, published April 1, 1988 by the General Services Administration, the Department of Defense, the 

Department of Housing and Urban Development, and the U.S. Postal Service. Changes in legislation and/or regulations may make some 

observations moot. 

 

7. Response Actions and estimated costs of responses were developed by ON-SITE INSIGHT, Inc.  If additional structural work is necessary, costs for 

some Response Actions may exceed estimates. Whenever the Response Action is to remove, reposition, or modify walls, a competent structural 

engineer should be retained before any work is done, because such investigation may disclose that a Response Action is either more costly than 

estimated, or is not possible. 

 

8. Conclusions reached in this report assume current and continuing responsible ownership and competent property management.  

 

9. Regular updates of this plan are recommended to ensure careful monitoring of major building systems and to adjust the program to accommodate 

unanticipated circumstances surrounding the buildings, operations, and/or occupants. 

 

 

 




