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Executive Summary 
  

Woodside Park 
Enfield, CT 
 

Woodside Park is residential development for the elderly that is comprised of ten residential buildings and one community building. The 

development includes 40 one-bedroom units. Original construction dates to 1972.  

Overall the development is in fair to good condition. As shown on the attached capital needs worksheets, the development faces significant 

capital needs in the near term. Based on these projections, the development is seen as requiring an adjustment to current replacement reserve 

funding and/or an infusion of additional capital. 

Key findings identified as part of this assessment include the following: 

 Parking area asphalt is in fair condition; surface maintenance is needed in the near-term – resurfacing is shown in Year 5. 

 Asphalt-paved walkways vary in conditions with some cracks/heaving/potential trip hazards noted – Repair allowances are shown. 

 Site lighting is dated and beyond its expected useful service life; replacement is shown concurrent with the asphalt resurfacing. 

 Staff reported issues with tree roots infiltrating some underground sewage and drainage lines; annual repair allowances are shown 

from Year 1 forward. 

 Brick veneer exterior wall surfaces are in good condition at the present time; vinyl-siding on the exterior wall surfaces is in fair to 

good condition with replacement seen as being completed concurrent with the replacement of doors and windows. 
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 Apartment’s feature original wood exterior entry doors and double-hung windows with conventional (non-insulated) glazing. 

Aluminum-framed storm doors and storm windows are also typical. Replacement of all doors and windows is seen as a near-term 

need.  

 All buildings have asphalt roof shingles that are approaching the end of their expected useful service lives; replacement will be 

needed in the near-term. 

 Finishes in the community building were updated in recent years and they are in good condition at the present time. 

 Mechanical equipment serving the community building (heat pump and domestic hot water tank) are newer models and no 

significant near-term needs are anticipated. 

 Unit interior painting is typically done at the time of turnover and addressed from operating accounts; annual allowances for 

replacement of vinyl floor coverings are shown throughout the plan. 

 Bathroom fixtures are in generally good condition at the present time and no significant near-term needs are anticipated. 

 Cabinetry in unit kitchens is original and in fair to good condition for its age; replacement will need to commence in the coming 

years. 

 Appliance replacement is shown based on observed conditions, current equipment age, and standard expected useful service lives. 

 Ductless split system heat pumps, which date to 2011, provide primary heating and cooling for the units; future replacement of this 

equipment, after fifteen years of service, is shown starting in Year 14. Modest annual allowances to replace the original electric 

resistance baseboard radiation, which augments the newer heat pump equipment, are shown from Year 1 forward. 

 Unit-level domestic hot water tanks vary in age and brand of manufacture; annual replacement allowances are included throughout 

the plan. 

 Minor modifications are needed to meet handicap accessibility requirements within the community kitchen and common restrooms. 

 There are no fully accessible units at the development at the present time; the most significant modifications necessary for unit-level 

handicap accessibility are related to the floor area of the bathrooms. 
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Additional Notes: 

 
1. The Physical Assessment of the property was conducted on November 27th, 2012. Additional information was provided to ON-SITE INSIGHT by site staff 
and others. OSI was represented on this assignment by Bruce Hutchinson. We would like to thank Michael Chell of The Enfield Housing Authority for his 
assistance.  
  
2. Cost estimates used in this assessment are based on data from RS Means Facilities and Construction Cost Data.  These cost estimates have been applied 
uniformly across the entire study portfolio to help ensure consistency of future projections.  Actual owner and/or site pricing could vary significantly.  
 
3. Unless required by fire, safety, or accessibility codes, items are typically shown being replaced in kind and do not include any planned upgrades or potential 
upgrade opportunities. 
 
4. Regular updates of this plan are recommended to ensure careful monitoring of major building systems and to adjust the program to accommodate 
unanticipated circumstances surrounding the buildings, operations, and/or occupants. 
 
5.  This report is delivered subject to the conditions on Appendix A, Statement of Delivery 
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Development signage Asphalt-paved parking area – The number of units at the 

development exceeds the number of parking spaces 

  

Typical asphalt-paved walkway Building architecture as seen at a residential building 
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Building architecture as seen on front elevation 

 of the Community Building 

Original wood entry doors and older aluminum-framed 

storm doors are typical throughout the development 

  

Original wood sash windows and newer aluminum-

framed exterior storm windows are typical  

Roof shingles exhibit signs of age-related wear 
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Typical finishes and condition of spaces as  

seen within Community Building 

Recently installed exterior condenser unit for heat pump 

serving interior spaces at Community Building 

  

Electric domestic hot water tank serving  

spaces within Community Building 

Unit living/dining area –  

Space is tight at many units 
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Typical finishes and fixtures in unit bathrooms Typical finishes and equipment in unit kitchens –  

Note original wood cabinetry 

  
Interior, wall-mounted, portion of recently  

installed heat pump 

Typical, exterior-mounted, condenser for recently 

installed heat pumps that serve unit  
heating/cooling needs 
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Comprehensive Capital Needs Assessment Schedule

Summary

Owner Sponsor Name: 40 $92,107

Project Name: 19,963 $6,420

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Site Improvements 0 0 11,696 3,197 3,293 3,391 84,159 5,064 3,706 3,817 3,931 10,693 22,908 4,296 4,425 4,558 12,397 6,806 4,980 5,130 5,284 14,371 0

2 Building Exterior 0 0 0 0 0 262,413 0 0 0 0 0 0 8,824 0 0 0 0 0 0 0 6,728 6,930 0

3 Roofing 0 0 0 0 0 93,251 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Lobby - Mail Area 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Community Room 0 1,681 0 0 0 0 0 1,492 0 0 0 0 0 0 0 0 0 9,374 0 0 0 0 0

6 Common Hallways 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Common Stairways 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Common Laundry 0 0 0 0 0 0 0 284 0 0 0 0 0 0 0 0 0 966 0 0 0 0 0

9 Common Area Restrooms 0 2,800 0 0 0 0 0 356 0 0 0 0 0 0 0 0 0 1,102 0 0 0 0 0

10 Building Boilers 0 0 0 0 0 0 0 2,536 0 0 0 0 0 0 0 0 0 3,408 0 0 0 0 0

11 Building Mechanical 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4,647 0

12 Building Electrical 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Building Elevator 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Building Structural 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Unit Living 0 3,250 4,644 4,783 4,927 5,075 5,227 5,384 5,545 5,712 5,883 6,059 6,241 6,428 6,621 6,820 7,024 7,235 7,452 7,676 7,906 8,143 0

16 Unit Kitchens 0 4,050 3,752 3,865 22,693 23,373 24,075 24,797 25,541 4,614 4,753 4,896 5,042 5,194 7,154 7,369 7,590 7,818 8,052 8,294 8,543 8,799 0

17 Unit Bathrooms 0 40,000 4,641 4,780 4,923 5,071 9,005 9,275 9,553 9,840 7,538 3,380 3,482 3,586 3,694 3,804 3,919 4,036 4,157 4,282 4,410 4,543 0

18 Unit Electrical 0 0 3,120 3,214 3,310 3,409 3,512 3,617 3,725 3,837 3,952 4,071 4,193 4,319 4,448 4,582 4,719 4,861 5,007 5,157 5,312 5,471 0

19 Unit Mechanical 0 0 5,750 5,923 6,100 6,283 6,472 6,666 6,866 7,072 7,284 7,502 7,728 7,959 8,198 39,577 40,764 41,987 43,247 44,544 9,789 10,083 0

20 Annual Planned Expenditures 0 51,781 33,602 25,761 45,246 402,266 132,449 59,471 54,936 34,892 33,342 36,602 58,418 31,782 34,541 66,710 76,413 87,594 72,896 75,082 47,971 62,986 0

21 Annual Provision (indexed at 3%) 6,420 6,613 6,811 7,015 7,226 7,443 7,666 7,896 8,133 8,377 8,628 8,887 9,153 9,428 9,711 10,002 10,302 10,611 10,930 11,258

22 Outside Capital 1,360,000

23 Cumulative Reserve Balance 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:

2013

Woodside Park January 1, 2013

Component

Current Year:

Budget Effective Date:

Enfield Housing Authority

Total Planned Expenditures by Year

January 1, 2013Report Date: Additional Misc. Contribution:Enfield  

Annual Replacement Reserve Contribution:

Beginning Replacement Reserve Balance:

1 of 20 12312 - Woodside Park - FINAL SS  2/20/2013     
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Comprehensive Capital Needs Assessment Schedule

Site Improvements

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Asphalt Parking / Roadways 30,551 16 20 2017 0 0 0 0 34,385 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Crack Fill / Sealant 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Concrete Sidewalks 1,265 5 10 2018 0 0 0 0 0 1,466 0 0 0 0 0 0 0 0 0 1,971 0 0 0 0

4 Bituminous Sidewalks 1,604 1 1 2013 1,604 1,652 1,701 1,752 1,805 1,859 1,915 1,972 2,031 2,092 2,155 2,220 2,286 2,355 2,426 2,498 2,573 2,650 2,730 2,812

5 Fencing 9,143 10 20 2023 0 0 0 0 0 0 0 0 0 0 12,287 0 0 0 0 0 0 0 0 0

6 Landscaping 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Dumpster Enclosures 4,800 10 20 2023 0 0 0 0 0 0 0 0 0 0 6,451 0 0 0 0 0 0 0 0 0

8 Storm Water System 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Site Lighting 41,120 40 44 2017 0 0 0 0 46,281 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Development Signage 3,500 40 20 2013 3,500 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Sewage/Drainage Lines 1,500 1 1 2013 1,500 1,545 1,591 1,639 1,688 1,739 1,791 1,845 1,900 1,957 2,016 2,076 2,139 2,203 2,269 2,337 2,407 2,479 2,554 2,630

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Crack Fill / Sealant 5,092 5 5 2013 5,092 0 0 0 0 0 0 0 0 6,644 0 0 0 0 7,702 0 0 0 0 8,929

18

19

20

21

22

23

24

25

26

27 0 0 11,696 3,197 3,293 3,391 84,159 5,064 3,706 3,817 3,931 10,693 22,908 4,296 4,425 4,558 12,397 6,806 4,980 5,130 5,284 14,371 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874Cumulative Reserve Balance

C
od

e

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year
Component

C
od

e

Current
Age

Expected 
Annual Rate 
of Inflation

Total 
Expected 

Useful Life

2013

Budget Effective Date:

Number of Units:

Total Square Feet:

Current Year:

January 1, 2013

Default Inflation Rate:Report Date: January 1, 2013

Enfield Housing Authority

Current Total 
Replacement 

Cost

Woodside Park

Enfield  

2 of 20 12312 - Woodside Park - FINAL SS  2/20/2013     
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Comprehensive Capital Needs Assessment Schedule

Building Exterior

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Exterior Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Glass Doors (Sliders) 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Exterior Walls - Masonry 6,566 40 50 2023 0 0 0 0 0 0 0 0 0 0 8,824 0 0 0 0 0 0 0 0 0

4 Exterior Walls - EIFS 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Ext. Walls - Vinyl Siding 89,180 40 43 2016 0 0 0 97,449 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Ext. Walls - Wood Siding 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Windows 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Exterior Soffits and Fascia 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Caulking 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Unit Balconies / Decks 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Railings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Exterior Common Doors 690 20 20+ 2017 0 0 0 754 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18 Exterior Unit Doors 27,600 28 30+ 2014 0 0 0 30,159 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19 Storm Doors 19,760 varies 15 2014 0 0 0 21,592 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

20 Storm Doors 19,760 0 15 2027 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6,728 6,930

21 Service Doors 1,030 20 20+ 2017 0 0 0 1,126 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

22 Windows 101,885 40 40+ 2016 0 0 0 111,332 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

23

24

25

26

27 0 0 0 0 0 262,413 0 0 0 0 0 0 8,824 0 0 0 0 0 0 0 6,728 6,930 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Enfield Housing Authority

Woodside Park

Enfield  

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

3 of 20 12312 - Woodside Park - FINAL SS  2/20/2013     
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Comprehensive Capital Needs Assessment Schedule

Roofing

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Chimney 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Hatches / Skylights 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Penthouse / Machine Rooms 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Roof Railings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Roof - Asphalt Shingle 85,337 17 20 2016 0 0 0 93,251 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Roof - Built-up Tar and Gravel 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Roof - Single-ply Membrane 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 93,251 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

Enfield Housing Authority

Woodside Park

Enfield  

4 of 20 12312 - Woodside Park - FINAL SS  2/20/2013     

Woodside Park ● Capital Needs Assessment ● © On-Site Insight Page 11



Comprehensive Capital Needs Assessment Schedule

Lobby / Mail Area

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Ceilings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Floors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Mail Facilities 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Enfield Housing Authority

Woodside Park

Enfield  

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life
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Comprehensive Capital Needs Assessment Schedule

Community Room

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Floor 3,560 5 20 2028 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5,546 0 0 0 0

2 Kitchen Cabinets / Sink 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Kitchen Appliances 1,170 5 20 2028 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1,823 0 0 0 0

4 Furnishings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Walls 846 5 10 2018 0 0 0 0 0 980 0 0 0 0 0 0 0 0 0 1,318 0 0 0 0

6 Ceilings 441 5 10 2018 0 0 0 0 0 512 0 0 0 0 0 0 0 0 0 688 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Accessibility Improvements 1,681 5 20 2013 4 1,681 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18

19

20

21

22

23

24

25

26

27 0 1,681 0 0 0 0 0 1,492 0 0 0 0 0 0 0 0 0 9,374 0 0 0 0 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

Enfield Housing Authority

Woodside Park

Enfield  
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Comprehensive Capital Needs Assessment Schedule

Common Hallways

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 1 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Walls 2 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Walls 3 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Ceiling 1 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Ceiling 2 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Ceiling 3 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Floors 1 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Floors 2 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Floors 3 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Unit Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Hand Railings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Interior Lighting 1 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Interior Lighting 2 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Interior Lighting 3 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Common Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Enfield Housing Authority

Woodside Park

Enfield  

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life
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Comprehensive Capital Needs Assessment Schedule

Common Stairways

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Celings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Floors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Railings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

Enfield Housing Authority

Woodside Park

Enfield  
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Comprehensive Capital Needs Assessment Schedule

Common Laundry

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 198 5 10 2018 0 0 0 0 0 230 0 0 0 0 0 0 0 0 0 309 0 0 0 0

2 Ceilings 47 5 10 2018 0 0 0 0 0 54 0 0 0 0 0 0 0 0 0 72 0 0 0 0

3 Floors 375 5 20 2028 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 584 0 0 0 0

4 Ventilation 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Lighting Fixtures 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 284 0 0 0 0 0 0 0 0 0 966 0 0 0 0 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Enfield Housing Authority

Woodside Park

Enfield  

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life
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Comprehensive Capital Needs Assessment Schedule

Common Area Restrooms

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 258 5 10 2018 0 0 0 0 0 299 0 0 0 0 0 0 0 0 0 402 0 0 0 0

2 Ceilings 50 5 10 2018 0 0 0 0 0 57 0 0 0 0 0 0 0 0 0 77 0 0 0 0

3 Sinks 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Toilets 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Partitions 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Accessories 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Floor 400 5 20 2028 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 623 0 0 0 0

8 GFI Outlet 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Accessibility Improvements 2,800 5 30 2013 4 2,800 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18

19

20

21

22

23

24

25

26

27 0 2,800 0 0 0 0 0 356 0 0 0 0 0 0 0 0 0 1,102 0 0 0 0 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

Enfield Housing Authority

Woodside Park

Enfield  
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Comprehensive Capital Needs Assessment Schedule

Building Boilers

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Boilers / Warm Air Furnaces 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Boiler Operating Controls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Pneumatic Systems Controls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Condensate & Feed Water 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Fuel Oil Storage 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Fuel Oil Transfer System 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Fuel Exhaust 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Combustion Air 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 DHW Generation 2,188 5 10 2018 0 0 0 0 0 2,536 0 0 0 0 0 0 0 0 0 3,408 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 2,536 0 0 0 0 0 0 0 0 0 3,408 0 0 0 0 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Enfield Housing Authority

Woodside Park

Enfield  

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life
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Comprehensive Capital Needs Assessment Schedule

Building Mechanical

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Building Fire Suppression 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Building Heating Distribution 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Domestic Hot / Cold Water Dist. 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Building Sanitary Waste & Vent. 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Make-Up Air Unit 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Ventalation & Exhaust 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Air Handling Units 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Building Heat Pump 2,650 1 20 2032 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4,647

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4,647 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

Enfield Housing Authority

Woodside Park

Enfield  
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Comprehensive Capital Needs Assessment Schedule

Building Electrical

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Switch Gear 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Emergency Generator 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Smoke / Fire Detection 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Signaling / Communication 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Building Wiring 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Enfield Housing Authority

Woodside Park

Enfield  

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life
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Comprehensive Capital Needs Assessment Schedule

Building Elevator

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Shafts and Doorways 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Cabs 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

Enfield Housing Authority

Woodside Park

Enfield  
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Comprehensive Capital Needs Assessment Schedule

Building Structural

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Foundation / Floor Slab 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Framing & Columns 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Steel 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Wood Framing 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Masonry Bearing Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Enfield Housing Authority

Woodside Park

Enfield  

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life
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Comprehensive Capital Needs Assessment Schedule

Unit Living

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Interior Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Ceilings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Interior Stairs 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Floors 4,644 1 1 2013 4,644 4,783 4,927 5,075 5,227 5,384 5,545 5,712 5,883 6,059 6,241 6,428 6,621 6,820 7,024 7,235 7,452 7,676 7,906 8,143

6 AC Sleeve 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Electrical Outlets 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Lighting Fixtures 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Accessibility Improvements 3,250 2013 4 3,250 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18

19

20

21

22

23

24

25

26

27 0 3,250 4,644 4,783 4,927 5,075 5,227 5,384 5,545 5,712 5,883 6,059 6,241 6,428 6,621 6,820 7,024 7,235 7,452 7,676 7,906 8,143 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

Enfield Housing Authority

Woodside Park

Enfield  
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Comprehensive Capital Needs Assessment Schedule

Unit Bathrooms

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Ceiling 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Lavatory / Vanity 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Toilet 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Tub / Surround 1,500 1 1 2013 1,500 1,545 1,591 1,639 1,688 1,739 1,791 1,845 1,900 1,957 2,016 2,076 2,139 2,203 2,269 2,337 2,407 2,479 2,554 2,630

6 Floor 467 1 1 2013 467 481 495 510 525 541 557 574 591 609 627 646 665 685 706 727 749 771 794 818

7 Accessories 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Lighting Features 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Exhaust Fan 624 1 1 2013 624 643 662 682 702 723 745 767 790 814 839 864 890 916 944 972 1,001 1,031 1,062 1,094

10 GFI Outlet 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Lavatory / Vanity 16,800 40 45 2017 0 0 0 0 3,782 3,895 4,012 4,132 4,256 0 0 0 0 0 0 0 0 0 0 0

18 Accessibility Improvements 40,000 40 25 2013 4 40,000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19 Toilet 16,400 20+ 25 2013 2,050 2,112 2,175 2,240 2,307 2,377 2,448 2,521 0 0 0 0 0 0 0 0 0 0 0 0

20

21

22

23

24

25

26

27 0 40,000 4,641 4,780 4,923 5,071 9,005 9,275 9,553 9,840 7,538 3,380 3,482 3,586 3,694 3,804 3,919 4,036 4,157 4,282 4,410 4,543 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

Enfield Housing Authority

Woodside Park

Enfield  
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Comprehensive Capital Needs Assessment Schedule

Unit Kitchens

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Ceilings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Floors 965 1 1 2013 965 994 1,024 1,055 1,086 1,119 1,153 1,187 1,223 1,260 1,297 1,336 1,376 1,418 1,460 1,504 1,549 1,596 1,643 1,693

4 Cabinets 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Countertops 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Sink 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Kitchen Exhaust Fan 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 GFI Outlet 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Vent Hood 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Refrigerators 1,787 1 1 2013 1,787 1,840 1,895 1,952 2,011 2,071 2,133 2,197 2,263 2,331 2,401 2,473 2,547 2,624 2,702 2,784 2,867 2,953 3,042 3,133

11 Stove 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Range 1,000 1 1 2013 1,000 1,030 1,061 1,093 1,126 1,159 1,194 1,230 1,267 1,305 1,344 1,384 1,426 1,469 1,513 1,558 1,605 1,653 1,702 1,754

13 Dishwasher 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Disposal 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Cabinets 76,950 40 43 2015 0 0 16,327 16,817 17,322 17,841 18,376 0 0 0 0 0 0 0 0 0 0 0 0 0

18 Kitchen Exhaust Fan 11,240 40 43 2015 0 0 2,385 2,456 2,530 2,606 2,684 0 0 0 0 0 0 0 0 0 0 0 0 0

19 Countertops 12,659 0 10 2025 0 0 0 0 0 0 0 0 0 0 0 0 1,805 1,859 1,915 1,972 2,031 2,092 2,155 2,220

20 Accessibility Improvements 4,050 40 25 2013 4 4,050 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

21

22

23

24

25

26

27 0 4,050 3,752 3,865 22,693 23,373 24,075 24,797 25,541 4,614 4,753 4,896 5,042 5,194 7,154 7,369 7,590 7,818 8,052 8,294 8,543 8,799 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Enfield Housing Authority

Woodside Park

Enfield  

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
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e
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e

Cumulative Reserve Balance
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Initial 
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Useful Life
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Comprehensive Capital Needs Assessment Schedule

Unit Electrical

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Emergency Call System 1,600 1 1 2013 1,600 1,648 1,697 1,748 1,801 1,855 1,910 1,968 2,027 2,088 2,150 2,215 2,281 2,350 2,420 2,493 2,568 2,645 2,724 2,806

2 Electrical Panel 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Smoke Detectors 1,520 1 1 2013 1,520 1,566 1,613 1,661 1,711 1,762 1,815 1,869 1,925 1,983 2,043 2,104 2,167 2,232 2,299 2,368 2,439 2,512 2,588 2,665

4 Intercom 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 3,120 3,214 3,310 3,409 3,512 3,617 3,725 3,837 3,952 4,071 4,193 4,319 4,448 4,582 4,719 4,861 5,007 5,157 5,312 5,471 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Enfield Housing Authority

Woodside Park

Enfield  

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year
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Expected 

Useful Life
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Comprehensive Capital Needs Assessment Schedule

Unit Mechanical

Owner Sponsor Name: 40

Project Name: 19,963

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Radiators 1,500 1 1 2013 1,500 1,545 1,591 1,639 1,688 1,739 1,791 1,845 1,900 1,957 2,016 2,076 2,139 2,203 2,269 2,337 2,407 2,479 2,554 2,630

2 Unit Temperature Controls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Air Conditioning Unit / Sleeve 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Unit DHW Generation 4,250 1 1 2013 4,250 4,378 4,509 4,644 4,783 4,927 5,075 5,227 5,384 5,545 5,712 5,883 6,059 6,241 6,429 6,621 6,820 7,025 7,235 7,452

5 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Unit Heat Pumps 106,000 1 15 2026 0 0 0 0 0 0 0 0 0 0 0 0 0 31,133 32,067 33,029 34,020 35,040 0 0

18

19

20

21

22

23

24

25

26

27 0 0 5,750 5,923 6,100 6,283 6,472 6,666 6,866 7,072 7,284 7,502 7,728 7,959 8,198 39,577 40,764 41,987 43,247 44,544 9,789 10,083 0

28 92,107 40,326 1,373,144 1,353,996 1,315,561 920,310 795,087 743,059 695,788 668,792 643,583 615,358 565,568 542,672 517,285 460,003 393,301 315,709 253,116 188,644 151,603 99,874

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: January 1, 2013

Budget Effective Date: January 1, 2013

Current Year: 2013Enfield Housing Authority

Woodside Park

Enfield  
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Appendix A: Statement of Delivery 
 

Our Capital Needs Assessment (the "CNA" or the "Report") on the subject property is delivered subject to the following terms and conditions: 

 

1. This report and analysis are based upon observations for the visible and apparent condition of the building and its major components on the date of 

the fieldwork. Although care has been taken in the performance of this assessment, ON-SITE INSIGHT, Inc. (and/or its representatives) makes no 

representations regarding latent or concealed defects that may exist and no warranty or guarantee is expressed or implied. This report is made 

only in the best exercise of our ability and judgment.  

 

2. We have undertaken no formal evaluation of environmental concerns, including but not limited to asbestos containing materials (ACMs), lead-based 

paint, chlorofluorocarbons (CFCs), polychlorinated biphenyls (PCBs), and mildew/mold. 

 

3. Conclusions in this report are based on estimates of the age and normal working life of various items of equipment and/or statistical comparisons. 

Actual conditions can alter the useful life of any item.  When an item needs immediate replacement depends on many factors, including previous 

use/misuse, irregularity of servicing, faulty manufacture, unfavorable conditions, Acts of God and unforeseen circumstances. Certain components 

that may be working when we made our inspection might deteriorate or break in the future without notice.  

 

4. To prepare this report, we used historic data on capital activities and costs, blueprints (when available), and current prices for capital actions.  We 

have not independently verified this information, have assumed that it is reliable, but assume no responsibility for its accuracy. 

 

5. Unless otherwise noted in the report, we assume that all building components meet code requirements in force when the property was built.  

 

6. If accessibility issues are referenced in the report, the site elements, common areas, and dwelling units at the development were examined for 

compliance with the requirements of the Uniform Federal Accessibility Standards (UFAS), and for Massachusetts properties, the Massachusetts 

Architectural Accessibility Board (AAB).  The methodology employed in undertaking this examination is adapted from a Technical Assistance Guide 

(TAG-88-11) titled "Supplemental Information About the Section 504 Transition Plan Requirements" published by the Coordination and Review 

section of the U.S. Department of Justice Civil Rights Division, and the AAB Rules and Regulations, 521 CMR effective July 10, 1987. The Guide also 

incorporates the requirements of UFAS, published April 1, 1988 by the General Services Administration, the Department of Defense, the 

Department of Housing and Urban Development, and the U.S. Postal Service. Changes in legislation and/or regulations may make some 

observations moot. 

 

7. Response Actions and estimated costs of responses were developed by ON-SITE INSIGHT, Inc.  If additional structural work is necessary, costs for 

some Response Actions may exceed estimates. Whenever the Response Action is to remove, reposition, or modify walls, a competent structural 

engineer should be retained before any work is done, because such investigation may disclose that a Response Action is either more costly than 

estimated, or is not possible. 

 

8. Conclusions reached in this report assume current and continuing responsible ownership and competent property management.  

 

9. Regular updates of this plan are recommended to ensure careful monitoring of major building systems and to adjust the program to accommodate 

unanticipated circumstances surrounding the buildings, operations, and/or occupants. 

 

 

 




