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Executive Summary

Trefoil Court
Fairfield, CT

Trefoil Court is a residential development for the elderly that is comprised of 8 residential buildings and 1 community building. The

development includes 22 efficiency units and 8 one-bedroom units. Original construction of the development dates to 1980.

Overall the development is in good condition. As shown on the attached capital needs worksheets, the development faces significant
capital needs in the near term. (Waiting On Reserve Info) Based on these projections, the development is seen as requiring an
adjustment to current replacement reserve funding and/or an infusion of additional capital (or is seen as meeting its future capital

needs through the continuation of its current funding circumstances.)

Key findings identified as part of this assessment include the following:

e Site; roadway, parking, and sidewalk resurfacing costs are shown in Year 1. Sectional fencing replacement allowances are

shown throughout the report.

e Building Exteriors; Siding and doors were replaced in 2009. Costs to replace the windows are shown in Year 3. Roof

replacement costs are shown in Year 8. Community room refurbishing costs are shown in Year 1.

e Common Area Electrical; costs to upgrade the fire alarm system are shown in Year 1.
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e Dwelling Units; Flooring replacement costs are shown annually throughout the report. Bathroom lavatory and toilet
replacement costs are shown in Years 1-10. Tub and surround refinishing costs are shown, on an as needed basis throughout
the report’s scope. Kitchen cabinet and countertop replacement costs are shown in Years 7-11; a future cycle of countertop

replacements is shown starting in Year 17. Appliances are shown for replacement, as needed, throughout the report.

Additional Notes:

1. The Physical Assessment of the property was conducted on February 28", 2013. Additional information was provided to ON-SITE INSIGHT by site
staff and others. OSI was represented on this assignment by Bob Labadini. We would like to thank site staff for their assistance.

2. Cost estimates used in this assessment are based on data from RS Means Facilities and Construction Cost Data. These cost estimates have been
applied uniformly across the entire study portfolio to help ensure consistency of future projections. Actual owner and/or site pricing could vary
significantly.

3. Unless required by fire, safety, or accessibility codes, items are typically shown being replaced in kind and do not include any planned upgrades or
potential upgrade opportunities.

4. Regular updates of this plan are recommended to ensure careful monitoring of major building systems and to adjust the program to accommodate
unanticipated circumstances surrounding the buildings, operations, and/or occupants.

5. This report is delivered subject to the conditions on Appendix A, Statement of Delivery.
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Section of access road and parking areas Typical walkway section

The community building Typical front elevation
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Typical rear elevation The community room

Common laundry Community room Kkitchen
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Typical public restroom Fire alarm master panel

Community room water heater Typical living room
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Typical kitchen Typical unit water heater

Interior Heat pump air handler Typical bathroom
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Comprehensive Capital Needs Assessment Schedule

Summary
Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30 Beginning Replacement Reserve Balance] $166,641
Project Name:  Fairfield Housing Authority Budget Effective Date: January 1, 2013 Total Square Feet: 15,660 Annual Replacement Reserve Contribution] $9,733
Project City / Town:  Fairfield , CT Report Date: March 8, 2013 Default Inflation Rate:  3.0% Additional Misc. Contribution

Total Planned Expenditures by Year

Component 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

Emergency | Deferred

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
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Comprehensive Capital Needs Assessment Schedule

Site Improvements

Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date:  March 8, 2013 Default Inflation Rate:  3.0%

Current Total | Expected Current Total Initial Planned EXpend'tureS by Year
Component Replacement | Annual Rate Expected | Replacement E d 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
. Age . o |Emergency| o, | Deferre
Cost of Inflation Useful Life Year o o
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 Asphalt Parking / Roadways 29,291 20 20 2013 29,291 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Building Exterior

Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date: ~ March 8, 2013 Default Inflation Rate:  3.0%

Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Age Expected | Replacement Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
Cost of Inflation 9 Useful Life Year ] 3
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 Exterior Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Roofing
Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date: ~ March 8, 2013 Default Inflation Rate:  3.0%
Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Expected | Replacement E d 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
A Age ! o |Emergency| o, | Deferre
Cost of Inflation Useful Life Year o o
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 || Chimney 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Lobby / Mail Area

Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date: ~ March 8, 2013 Default Inflation Rate:  3.0%

Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Age Expected | Replacement Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
Cost of Inflation 9 Useful Life Year ] 3
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Community Room

Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date: ~ March 8, 2013 Default Inflation Rate:  3.0%

Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Age Expected | Replacement Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
Cost of Inflation 9 Useful Life Year ] 3
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 Floor 1,566 10 10 2013 1,566 0 0 0 0 0 0 0 0 0 2,105 0 0 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Common Hallways

Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date: ~ March 8, 2013 Default Inflation Rate:  3.0%

Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Age Expected | Replacement Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
Cost of Inflation 9 Useful Life Year ] 3
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 Walls 1 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Common Stairways

Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date: ~ March 8, 2013 Default Inflation Rate:  3.0%

Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Age Expected | Replacement Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
Cost of Inflation 9 Useful Life Year ] 3
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Common Laundry

Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date: ~ March 8, 2013 Default Inflation Rate:  3.0%

Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Age Expected | Replacement Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
Cost of Inflation 9 Useful Life Year ] 3
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Common Area Restrooms

Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date: ~ March 8, 2013 Default Inflation Rate:  3.0%

Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Age Expected | Replacement Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
Cost of Inflation 9 Useful Life Year ] 3
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Building Boilers

Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date: ~ March 8, 2013 Default Inflation Rate:  3.0%

Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Age Expected | Replacement Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
Cost of Inflation 9 Useful Life Year ] 3
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 Boilers / Warm Air Furnaces 2,500 8 20 2025 0 0 0 0 0 0 0 0 0 0 0 0 3,564 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Building Mechanical

Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date: ~ March 8, 2013 Default Inflation Rate:  3.0%

Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Age Expected | Replacement Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
Cost of Inflation 9 Useful Life Year ] 3
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 Building Fire Suppression 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Building Electrical

Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date: ~ March 8, 2013 Default Inflation Rate:  3.0%

Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Age Expected | Replacement Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
Cost of Inflation 9 Useful Life Year ] 3
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 Switch Gear 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Building Elevator

Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date: ~ March 8, 2013 Default Inflation Rate:  3.0%

Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Age Expected | Replacement Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
Cost of Inflation 9 Useful Life Year ] 3
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 Shafts and Doorways 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Building Structural

Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date: ~ March 8, 2013 Default Inflation Rate:  3.0%

Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Age Expected | Replacement Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
Cost of Inflation 9 Useful Life Year ] 3
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 Foundation / Floor Slab 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Unit Living
Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date: ~ March 8, 2013 Default Inflation Rate:  3.0%
Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Expected | Replacement E d 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
A Age ! o |Emergency| o, | Deferre
Cost of Inflation Useful Life Year o o
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 || Interior Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Unit Bathrooms

Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date: ~ March 8, 2013 Default Inflation Rate:  3.0%

Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Age Expected | Replacement Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
Cost of Inflation 9 Useful Life Year ] 3
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Unit Kitchens

Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date:  March 8, 2013 Default Inflation Rate:  3.0%

Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Age Expected | Replacement Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
Cost of Inflation 9 Useful Life Year 3 3
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Unit Electrical

Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date: ~ March 8, 2013 Default Inflation Rate:  3.0%
Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Expected | Replacement E d 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
A Age ! o |Emergency| o, | Deferre
Cost of Inflation Useful Life Year o o
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 Emergency Call System 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Comprehensive Capital Needs Assessment Schedule

Unit Mechanical

Owner Sponsor Name:  Trefoil Court Apartments Current Year: 2013 Number of Units: 30
Project Name:  Fairfield Housing Authority Budget Effective Date:  January 1, 2013 Total Square Feet: 15,660
Project City / Town:  Fairfield , CT Report Date: ~ March 8, 2013 Default Inflation Rate:  3.0%

Current Total | Expected Current Total Initial Planned Expenditures by Year
Component Replacement | Annual Rate Age Expected | Replacement Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization
Cost of Inflation 9 Useful Life Year ] 3
8 8 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032
1 Radiators 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Appendix A: Statement of Delivery

Our Capital Needs Assessment (the "CNA" or the "Report") on the subject property is delivered subject to the following terms and conditions:

1.

This report and analysis are based upon observations for the visible and apparent condition of the building and its major components on the date of
the fieldwork. Although care has been taken in the performance of this assessment, ON-SITE INSIGHT, Inc. (and/or its representatives) makes no
representations regarding latent or concealed defects that may exist and no warranty or guarantee is expressed or implied. This report is made
only in the best exercise of our ability and judgment.

We have undertaken no formal evaluation of environmental concerns, including but not limited to asbestos containing materials (ACMs), lead-based
paint, chlorofluorocarbons (CFCs), polychlorinated biphenyls (PCBs), and mildew/mold.

Conclusions in this report are based on estimates of the age and normal working life of various items of equipment and/or statistical comparisons.
Actual conditions can alter the useful life of any item. When an item needs immediate replacement depends on many factors, including previous
use/misuse, irregularity of servicing, faulty manufacture, unfavorable conditions, Acts of God and unforeseen circumstances. Certain components
that may be working when we made our inspection might deteriorate or break in the future without notice.

To prepare this report, we used historic data on capital activities and costs, blueprints (when available), and current prices for capital actions. We
have not independently verified this information, have assumed that it is reliable, but assume no responsibility for its accuracy.

Unless otherwise noted in the report, we assume that all building components meet code requirements in force when the property was built.

If accessibility issues are referenced in the report, the site elements, common areas, and dwelling units at the development were examined for
compliance with the requirements of the Uniform Federal Accessibility Standards (UFAS), and for Massachusetts properties, the Massachusetts
Architectural Accessibility Board (AAB). The methodology employed in undertaking this examination is adapted from a Technical Assistance Guide
(TAG-88-11) titled "Supplemental Information About the Section 504 Transition Plan Requirements" published by the Coordination and Review
section of the U.S. Department of Justice Civil Rights Division, and the AAB Rules and Regulations, 521 CMR effective July 10, 1987. The Guide also
incorporates the requirements of UFAS, published April 1, 1988 by the General Services Administration, the Department of Defense, the
Department of Housing and Urban Development, and the U.S. Postal Service. Changes in legislation and/or regulations may make some
observations moot.

Response Actions and estimated costs of responses were developed by ON-SITE INSIGHT, Inc. If additional structural work is necessary, costs for
some Response Actions may exceed estimates. Whenever the Response Action is to remove, reposition, or modify walls, a competent structural
engineer should be retained before any work is done, because such investigation may disclose that a Response Action is either more costly than
estimated, or is not possible.

Conclusions reached in this report assume current and continuing responsible ownership and competent property management.

Regular updates of this plan are recommended to ensure careful monitoring of major building systems and to adjust the program to accommodate
unanticipated circumstances surrounding the buildings, operations, and/or occupants.





