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Executive Summary 
  

Rye Field Manor 
Somewhere, CT 
 

Rye Field Manor provides housing for elderly residents.  There are a total of 39 one-bedroom units (varying sizes including three 

accessible units). There are 13 residential buildings, each with three units.  The community building, which contains the 

community room and kitchen, site office, public laundry and restrooms is located at the site’s entrance.  This development was 

built in 1997 and has not had any subsequent major renovations. 

Overall the development is in good condition however there are several key systems that are starting to fail and require replacement 

in the near-term.  Based on the capital cost projections, the development is seen as requiring an adjustment to current replacement 

reserve funding and/or an infusion of additional capital.  The current reserve balance and annual contribution the reserve account 

would not be able to keep pace with capital costs.  An infusion of $750,000 would fully fund this plan. 

Key findings identified as part of this assessment include the following: 

 Replace the well water supply system, replacing the storage tanks and pressurized tank, pumps, and controls, including 

adding VFD pump drives. 
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 Replace the propane-fired apartment furnaces located in the crawlspace at each residential building, with propane-fired on-

demand boilers.  The boilers are to be located in newly established mechanical rooms, added to the rear of each residential 

building. Fan coil units would be located in the crawlspaces, utilizing the hot water from the boilers to produce warm air 

heat.  Also, the fan coil units would include split direct expansion (DX) cooling to provide air conditioning for each 

apartment. Existing air conditioning wall sleeves would be removed as part of this renovation. 

 The plan also includes annual allowances for anticipated window glazing, kitchen and bathroom exhaust fan replacements. 

 Replace the roof coverings on each building (including roof valleys). 

 Other building components, finishes, and systems are shown being replaced at the end of their respective useful life (i.e. 

carpeting, VCT flooring, etc.). 

 
 
Additional Notes: 

 
1. The Physical Assessment of the property was conducted on December 6, 2012. Additional information was provided to ON-SITE INSIGHT by site 
staff and others. OSI was represented on this assignment by David Jackson. We would like to thank site staff for their assistance.  
  
2. Cost estimates used in this assessment are based on data from RS Means Facilities and Construction Cost Data.  These cost estimates have been 
applied uniformly across the entire study portfolio to help ensure consistency of future projections.  Actual owner and/or site pricing could vary 
significantly.  
 
3. Unless required by fire, safety, or accessibility codes, items are typically shown being replaced in kind and do not include any planned upgrades or 
potential upgrade opportunities. 
 
4. Regular updates of this plan are recommended to ensure careful monitoring of major building systems and to adjust the program to accommodate 
unanticipated circumstances surrounding the buildings, operations, and/or occupants. 
 
5.  This report is delivered subject to the conditions on Appendix A, Statement of Delivery. 
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This is the main development sign. A portion of the site’s access roadway. 

  
The mailboxes are located at the community building  

(at the site’s entrance). 
This designated parking space should also include  

a posted sign (indicated by arrow). 
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An example of a cracked section of asphalt paving. A close-up of a damaged curb section. 

  
A typical waste receptacle enclosure. A pair of leeching field manhole covers and a vent pipe (arrows)  

near one of the residential buildings. 
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A recently damaged manhole cover. Repair from operating. This driveway railing should be repainted. 

  
A close-up of a loose fence post and roadway damage  

at one of the bridge sections. 
A front elevation view of one of the residential buildings. 
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An elevation view of the rear of one of the residential building, 

including the bulkhead access to the crawlspace. 
This trim section (on the community building) needs  

to be reattached to the building. 

  
Roof shingles that are just starting to show signs of curling. A tar-like substance has been applied to this roof’s valley. 
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This roof’s valley appears to have been covered with Plexiglas.  A vinyl siding section that should be power washed. 

  
Accessible ramps have worn wood railing and decking. A view of the community room. 
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The community kitchen is adjacent to the community room. Public laundry includes four top-loading washers  

and four electric dryers (not shown). 

  
A typical living room, which includes carpeting. An example of a fogged window due to failed  

seals between the glazing layers. 
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Kitchens have plywood cabinets, electric ranges,  

and VCT floor covering. 
Bathrooms include an anti-scald mixing valve at the tub/shower. 

  
Propane-fired DHW tanks are located within  

a utility closet in each apartment. 
One of the through-wall air conditioner sleeves. 
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Apartment propane-fired furnaces are located  

in adjacent crawlspaces. 
This apartment has a horn/strobe (arrow) and  

an older carbon monoxide detector. 

  
Each apartment has its own circuit breaker panel. This generator provides emergency power for the community  

building and the domestic water supply system. 
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This central fire alarm panel in the community building. These are the propane-fired DHW tanks  

in the community building. 

  
The existing domestic water system includes filtration (far left rear), 

pressurized supply tank (center) and a pair of 3,000 gallon  
storage tanks (portion shown on far right).  

A typical domestic water distribution within the crawlspace  
of one of the residential building  
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Comprehensive Capital Needs Assessment Schedule

Summary

Owner Sponsor Name: 39 $137,028

Project Name: 29,714 $38,218

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Site Improvements 0 0 273,031 33,695 0 0 0 0 39,062 0 0 0 7,996 45,284 0 0 0 0 314,978 0 0 0 0

2 Building Exterior 0 0 49,678 956 985 1,014 1,044 1,076 1,108 8,084 8,326 1,211 3,837 3,952 4,071 4,193 4,318 4,448 4,581 14,049 14,471 5,006 0

3 Roofing 0 0 23,229 23,926 24,644 25,383 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Lobby - Mail Area 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Community Room 0 0 0 0 0 0 0 14,507 0 0 0 0 2,721 0 0 0 0 2,567 0 0 0 0 0

6 Common Hallways 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Common Stairways 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Common Laundry 0 0 0 0 0 0 0 694 0 6,838 0 0 0 0 0 0 0 343 0 0 0 9,749 0

9 Common Area Restrooms 0 0 0 0 0 0 0 947 0 0 0 0 0 0 0 0 0 525 0 0 0 0 0

10 Building Boilers 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Building Mechanical 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Building Electrical 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Building Elevator 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Building Structural 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Unit Living 0 0 0 0 0 0 0 2,918 3,005 3,096 3,188 3,284 3,383 3,484 3,589 3,696 3,807 3,921 4,039 4,160 4,285 4,414 0

16 Unit Kitchens 0 0 2,290 2,359 2,429 2,502 4,221 4,347 4,478 4,612 4,750 4,893 40,418 41,631 42,880 5,507 5,672 5,842 6,018 6,198 6,384 6,576 0

17 Unit Bathrooms 0 0 214 220 227 234 715 736 758 781 804 829 853 879 905 933 960 989 1,019 1,050 1,081 1,113 0

18 Unit Electrical 0 0 0 0 0 0 0 0 5,899 6,076 6,258 0 0 0 0 0 0 0 7,927 8,165 8,410 0 0

19 Unit Mechanical 0 0 152,317 156,887 161,593 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

20 Annual Planned Expenditures 0 0 500,759 218,043 189,878 29,133 5,980 25,225 54,310 29,486 23,328 10,216 59,209 95,230 51,444 14,328 14,758 18,637 338,563 33,622 34,631 26,858 0

21 Annual Provision (indexed at 3%) 38,218 39,365 40,545 41,762 43,015 44,305 45,634 47,003 48,413 49,866 51,362 52,903 54,490 56,124 57,808 59,542 61,329 63,169 65,064 67,015

22 Outside Capital 750,000

23 Cumulative Reserve Balance 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:

2013

Rye Field Manor January 1, 2013

Component

Current Year:

Budget Effective Date:

Shoreline Affordable Housing

Annual Replacement Reserve Contribution:

Beginning Replacement Reserve Balance:

Total Planned Expenditures by Year

December 20, 2013Report Date: Additional Misc. Contribution:Old Lyme

1 of 20 12373 - Rye Field Manor - Prelim SS  1/28/2013     
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Comprehensive Capital Needs Assessment Schedule

Site Improvements

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Asphalt Parking / Roadways 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Crack Fill / Sealant 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Concrete Sidewalks 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Bituminous Sidewalks 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Fencing 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Landscaping 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Dumpster Enclosures 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Storm Water System 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Site Lighting 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Dumpster Enclosures 5,950 15 25 2023 0 0 0 0 0 0 0 0 0 0 7,996 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Crack Fill / Sealant 32,714 4 5 2016 0 33,695 0 0 0 0 39,062 0 0 0 0 45,284 0 0 0 0 0 0 0 0

18 Asphalt Parking / Roadways 196,284 4 20 2029 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 314,978 0 0 0

19 Well Water Supply System 240,000 15 25 2013 240,000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

20 Accessible Handrails and Ramps 24,531 15 25 2013 24,531 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

21 Bridge Railing Repairs 8,500 15 25 2013 8,500 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

22

23

24

25

26

27 0 0 273,031 33,695 0 0 0 0 39,062 0 0 0 7,996 45,284 0 0 0 0 314,978 0 0 0 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Component

C
od

e

2013

Budget Effective Date:

Shoreline Affordable Housing

Rye Field Manor

Old Lyme

Cumulative Reserve Balance

C
od

e

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

January 1, 2013

Current Year:

2 of 20 12373 - Rye Field Manor - Prelim SS  1/28/2013     
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Comprehensive Capital Needs Assessment Schedule

Building Exterior

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Exterior Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Glass Doors (Sliders) 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Exterior Walls - Masonry 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Exterior Walls - EIFS 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Ext. Walls - Vinyl Siding 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Ext. Walls - Wood Siding 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Windows 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Exterior Soffits and Fascia 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Caulking 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Unit Balconies / Decks 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Railings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Ext Walls - Vinyl Siding Power 
Washing 11,291 15 30 2020 0 0 0 0 0 0 0 6,943 7,151 0 0 0 0 0 0 0 0 9,330 9,610 0

18 Storm Door Replacement 19,266 Varies 20 2023 0 0 0 0 0 0 0 0 0 0 2,590 2,667 2,747 2,830 2,915 3,002 3,092 3,185 3,281 3,379

19 Windows - Glazing Replacement 18,560 15 35 2013 928 956 985 1,014 1,044 1,076 1,108 1,141 1,176 1,211 1,247 1,285 1,323 1,363 1,404 1,446 1,489 1,534 1,580 1,627

20 Remove air conditioner sleeves 48,750 15 35 2013 48,750 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

21

22

23

24

25

26

27 0 0 49,678 956 985 1,014 1,044 1,076 1,108 8,084 8,326 1,211 3,837 3,952 4,071 4,193 4,318 4,448 4,581 14,049 14,471 5,006 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Shoreline Affordable Housing

Rye Field Manor

Old Lyme

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

3 of 20 12373 - Rye Field Manor - Prelim SS  1/28/2013     
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Comprehensive Capital Needs Assessment Schedule

Roofing

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Chimney 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Hatches / Skylights 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Penthouse / Machine Rooms 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Roof Railings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Roof - Asphalt Shingle 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Roof - Built-up Tar and Gravel 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Roof - Single-ply Membrane 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Roof Replacement 92,916 Varies 20 2013 23,229 23,926 24,644 25,383 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18

19

20

21

22

23

24

25

26

27 0 0 23,229 23,926 24,644 25,383 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

Shoreline Affordable Housing

Rye Field Manor

Old Lyme

4 of 20 12373 - Rye Field Manor - Prelim SS  1/28/2013     
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Comprehensive Capital Needs Assessment Schedule

Lobby / Mail Area

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Ceilings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Floors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Mail Facilities 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Shoreline Affordable Housing

Rye Field Manor

Old Lyme

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

5 of 20 12373 - Rye Field Manor - Prelim SS  1/28/2013     
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Comprehensive Capital Needs Assessment Schedule

Community Room

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Floor 4,670 15 20 2018 0 0 0 0 0 5,414 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Kitchen Cabinets / Sink 2,025 15 25 2023 0 0 0 0 0 0 0 0 0 0 2,721 0 0 0 0 0 0 0 0 0

3 Kitchen Appliances 1,696 15 20 2018 0 0 0 0 0 1,966 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Furnishings 4,500 10 15 2018 0 0 0 0 0 5,217 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Walls - Repainting 1,069 5 10 2018 0 0 0 0 0 1,239 0 0 0 0 0 0 0 0 0 1,665 0 0 0 0

6 Ceiling Repainting 579 5 10 2018 0 0 0 0 0 671 0 0 0 0 0 0 0 0 0 902 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 14,507 0 0 0 0 2,721 0 0 0 0 2,567 0 0 0 0 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

Shoreline Affordable Housing

Rye Field Manor

Old Lyme
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Comprehensive Capital Needs Assessment Schedule

Common Hallways

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 1 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Walls 2 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Walls 3 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Ceiling 1 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Ceiling 2 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Ceiling 3 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Floors 1 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Floors 2 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Floors 3 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Unit Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Hand Railings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Interior Lighting 1 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Interior Lighting 2 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Interior Lighting 3 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Common Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Shoreline Affordable Housing

Rye Field Manor

Old Lyme

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life
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Comprehensive Capital Needs Assessment Schedule

Common Stairways

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Celings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Floors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Railings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

Shoreline Affordable Housing

Rye Field Manor

Old Lyme
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Comprehensive Capital Needs Assessment Schedule

Common Laundry

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 174 5 10 2018 0 0 0 0 0 201 0 0 0 0 0 0 0 0 0 270 0 0 0 0

2 Ceilings 47 5 10 2018 0 0 0 0 0 54 0 0 0 0 0 0 0 0 0 73 0 0 0 0

3 Floors 378 15 20 2018 0 0 0 0 0 438 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Ventilation 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Lighting Fixtures 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Washers 2,600 5 12 2020 0 0 0 0 0 0 0 3,198 0 0 0 0 0 0 0 0 0 0 0 4,559

7 Other 2,960 5 12 2020 0 0 0 0 0 0 0 3,640 0 0 0 0 0 0 0 0 0 0 0 5,190

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 694 0 6,838 0 0 0 0 0 0 0 343 0 0 0 9,749 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Shoreline Affordable Housing

Rye Field Manor

Old Lyme

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life
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Comprehensive Capital Needs Assessment Schedule

Common Area Restrooms

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 278 5 10 2018 0 0 0 0 0 322 0 0 0 0 0 0 0 0 0 433 0 0 0 0

2 Ceilings 60 5 10 2018 0 0 0 0 0 69 0 0 0 0 0 0 0 0 0 93 0 0 0 0

3 Sinks 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Toilets 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Partitions 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Accessories 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Floor 480 15 20 2018 0 0 0 0 0 556 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 GFI Outlet 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 947 0 0 0 0 0 0 0 0 0 525 0 0 0 0 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

Shoreline Affordable Housing

Rye Field Manor

Old Lyme
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Comprehensive Capital Needs Assessment Schedule

Building Boilers

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Boilers / Warm Air Furnaces 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Boiler Operating Controls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Pneumatic Systems Controls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Condensate & Feed Water 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Fuel Oil Storage 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Fuel Oil Transfer System 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Fuel Exhaust 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Combustion Air 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Boilers / Warm Air Furnaces 2014 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18 Fan Coil Units 2014 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19 Mechanical Rooms Add-On 2014 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Shoreline Affordable Housing

Rye Field Manor

Old Lyme

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life
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Comprehensive Capital Needs Assessment Schedule

Building Mechanical

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Building Fire Suppression 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Building Heating Distribution 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Domestic Hot / Cold Water Dist. 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Building Sanitary Waste & Vent. 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Make-Up Air Unit 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Ventalation & Exhaust 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Air Handling Units 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

Shoreline Affordable Housing

Rye Field Manor

Old Lyme
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Comprehensive Capital Needs Assessment Schedule

Building Electrical

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Switch Gear 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Emergency Generator 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Smoke / Fire Detection 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Signaling / Communication 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Building Wiring 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Shoreline Affordable Housing

Rye Field Manor

Old Lyme

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life
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Comprehensive Capital Needs Assessment Schedule

Building Elevator

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Shafts and Doorways 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Cabs 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

Shoreline Affordable Housing

Rye Field Manor

Old Lyme
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Comprehensive Capital Needs Assessment Schedule

Building Structural

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Foundation / Floor Slab 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Framing & Columns 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Steel 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Wood Framing 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Masonry Bearing Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Shoreline Affordable Housing

Rye Field Manor

Old Lyme

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life
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Comprehensive Capital Needs Assessment Schedule

Unit Living

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Interior Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Ceilings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Interior Stairs 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Floors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 AC Sleeve 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Electrical Outlets 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Lighting Fixtures 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Floors-Carpeting 0 0 0 0 0 2,918 3,005 3,096 3,188 3,284 3,383 3,484 3,589 3,696 3,807 3,921 4,039 4,160 4,285 4,414

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 2,918 3,005 3,096 3,188 3,284 3,383 3,484 3,589 3,696 3,807 3,921 4,039 4,160 4,285 4,414 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

Shoreline Affordable Housing

Rye Field Manor

Old Lyme
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Comprehensive Capital Needs Assessment Schedule

Unit Bathrooms

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Ceiling 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Lavatory / Vanity 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Toilet 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Tub / Surround 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Floor 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Accessories 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Lighting Features 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Exhaust Fan 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 GFI Outlet 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Bathroom Floors 6,308 Varies 15 2017 $0 $0 $0 $0 $474 $488 $503 $518 $533 $549 $566 $583 $600 $618 $637 $656 $676 $696 $717 $738

18 Ceiling Exhaust Fans 4,290 Varies 20 2013 $214 $220 $227 $234 $241 $248 $256 $263 $271 $279 $288 $296 $305 $314 $324 $333 $343 $354 $364 $375

19

20

21

22

23

24

25

26

27 0 0 214 220 227 234 715 736 758 781 804 829 853 879 905 933 960 989 1,019 1,050 1,081 1,113 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

C
od

e

C
od

e

Shoreline Affordable Housing

Rye Field Manor

Old Lyme
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Comprehensive Capital Needs Assessment Schedule

Unit Kitchens

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Ceilings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Floors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Cabinets 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Countertops 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Sink 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Kitchen Exhaust Fan 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 GFI Outlet 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Vent Hood 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Refrigerators 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Stove 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Range 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Dishwasher 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Disposal 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Floors - VCT 9,185 Varies 15 2017 0 0 0 0 689 709 731 753 775 799 822 847 873 899 926 953 982 1,012 1,042 1,073

18 Cabinets and Countertops 78,975 15 25 2023 0 0 0 0 0 0 0 0 0 0 35,379 36,440 37,533 0 0 0 0 0 0 0

19 Vent Hood 10,959 Varies 20 548 564 581 599 617 635 654 674 694 715 736 759 781 805 829 854 879 906 933 961

20 Refrigerators 26,130 Varies 15 1,742 1,794 1,848 1,904 1,961 2,019 2,080 2,142 2,207 2,273 2,341 2,411 2,484 2,558 2,635 2,714 2,795 2,879 2,966 3,055

21 Ranges Varies 25 0 0 0 0 954 983 1,013 1,043 1,074 1,106 1,140 1,174 1,209 1,245 1,283 1,321 1,361 1,402 1,444 1,487

22

23

24

25

26

27 0 0 2,290 2,359 2,429 2,502 4,221 4,347 4,478 4,612 4,750 4,893 40,418 41,631 42,880 5,507 5,672 5,842 6,018 6,198 6,384 6,576 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Shoreline Affordable Housing

Rye Field Manor

Old Lyme

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age
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Comprehensive Capital Needs Assessment Schedule

Unit Electrical

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Emergency Call System 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Electrical Panel 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Smoke Detectors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Intercom 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Smoke Detectors $14,820 3 10 2019 $0 $0 $0 $0 $0 $0 $5,899 $6,076 $6,258 $0 $0 $0 $0 $0 $0 $0 $7,927 $8,165 $8,410 $0

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 5,899 6,076 6,258 0 0 0 0 0 0 0 7,927 8,165 8,410 0 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

Shoreline Affordable Housing

Rye Field Manor

Old Lyme

Expected 
Annual Rate 
of Inflation

Current Total 
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Cost
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Age
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Comprehensive Capital Needs Assessment Schedule

Unit Mechanical

Owner Sponsor Name: 39

Project Name: 29,714

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Radiators 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Unit Temperature Controls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Air Conditioning Unit / Sleeve 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Boilers / Warm Air Furnaces 214,500 15 20 2014 72,150 74,315 76,544 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18 Fan Coil Units with split DX 
cooling. 78,000 Add 30 2014 26,000 26,780 27,583 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19 Mechanical Rooms Add-On 71,500 Add 40 2014 54,167 55,792 57,466 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

20

21

22

23

24

25

26

27 0 0 152,317 156,887 161,593 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 137,028 137,028 424,487 245,809 96,476 109,105 146,140 165,220 156,544 174,061 199,147 238,796 230,949 188,622 191,667 233,463 276,513 317,418 40,184 69,730 100,163 140,320

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: December 20, 2013

Budget Effective Date: January 1, 2013

Current Year: 2013Shoreline Affordable Housing

Rye Field Manor

Old Lyme
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Appendix A: Statement of Delivery 
 

Our Capital Needs Assessment (the "CNA" or the "Report") on the subject property is delivered subject to the following terms and conditions: 

 

1. This report and analysis are based upon observations for the visible and apparent condition of the building and its major components on the date of 

the fieldwork. Although care has been taken in the performance of this assessment, ON-SITE INSIGHT, Inc. (and/or its representatives) makes no 

representations regarding latent or concealed defects that may exist and no warranty or guarantee is expressed or implied. This report is made 

only in the best exercise of our ability and judgment.  

 

2. We have undertaken no formal evaluation of environmental concerns, including but not limited to asbestos containing materials (ACMs), lead-based 

paint, chlorofluorocarbons (CFCs), polychlorinated biphenyls (PCBs), and mildew/mold. 

 

3. Conclusions in this report are based on estimates of the age and normal working life of various items of equipment and/or statistical comparisons. 

Actual conditions can alter the useful life of any item.  When an item needs immediate replacement depends on many factors, including previous 

use/misuse, irregularity of servicing, faulty manufacture, unfavorable conditions, Acts of God and unforeseen circumstances. Certain components 

that may be working when we made our inspection might deteriorate or break in the future without notice.  

 

4. To prepare this report, we used historic data on capital activities and costs, blueprints (when available), and current prices for capital actions.  We 

have not independently verified this information, have assumed that it is reliable, but assume no responsibility for its accuracy. 

 

5. Unless otherwise noted in the report, we assume that all building components meet code requirements in force when the property was built.  

 

6. If accessibility issues are referenced in the report, the site elements, common areas, and dwelling units at the development were examined for 

compliance with the requirements of the Uniform Federal Accessibility Standards (UFAS), and for Massachusetts properties, the Massachusetts 

Architectural Accessibility Board (AAB).  The methodology employed in undertaking this examination is adapted from a Technical Assistance Guide 

(TAG-88-11) titled "Supplemental Information About the Section 504 Transition Plan Requirements" published by the Coordination and Review 

section of the U.S. Department of Justice Civil Rights Division, and the AAB Rules and Regulations, 521 CMR effective July 10, 1987. The Guide also 

incorporates the requirements of UFAS, published April 1, 1988 by the General Services Administration, the Department of Defense, the 

Department of Housing and Urban Development, and the U.S. Postal Service. Changes in legislation and/or regulations may make some 

observations moot. 

 

7. Response Actions and estimated costs of responses were developed by ON-SITE INSIGHT, Inc.  If additional structural work is necessary, costs for 

some Response Actions may exceed estimates. Whenever the Response Action is to remove, reposition, or modify walls, a competent structural 

engineer should be retained before any work is done, because such investigation may disclose that a Response Action is either more costly than 

estimated, or is not possible. 

 

8. Conclusions reached in this report assume current and continuing responsible ownership and competent property management.  

 

9. Regular updates of this plan are recommended to ensure careful monitoring of major building systems and to adjust the program to accommodate 

unanticipated circumstances surrounding the buildings, operations, and/or occupants. 

 

 

 




