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Executive Summary 
  

Patchogue Place Cooperative 
Westbrook, CT 
 

Patchogue Place Cooperative is a residential development comprised of six buildings consisting of 7 two-bedroom units (one level) and 5 

three-bedroom units (two levels). Original construction of the development dates to 1993.   

Overall the development is in fair condition. As shown on the attached capital needs worksheets, the development faces significant capital 

needs in the near term. Based on these projections, the development is seen as requiring an adjustment to current replacement reserve 

funding and/or an infusion of additional capital, both of which were understood by On-Site Insight to be nominal or unfunded at the time 

this report was prepared. 

Key findings identified as part of this assessment include the following: 

 The asphalt paved surfaces were observed to be in fair condition; however some areas of cracking were noted at this time.  An 

allowance to carry out crack-seal repairs and re-striping of the asphalt paved surfaces is shown in Year 1. A future allowance to 

repair and fully resurface the asphalt paving surrounding the buildings is shown in Year 6.  

 According to information provided by site staff, premature failure of the sanitary septic system serving one building occurred in 

2012, and it was subsequently replaced.  In addition, ongoing issues relating to sewage drainage were reported at an isolated unit.  

Allowances for potential future system repair/replacement needs, based on performance to date, are shown in Years 6, 12 and 18.  
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 The building’s exterior vinyl siding was found to be in good condition. No widespread cracked or displaced sections of vinyl siding 

were observed.  An allowance for future replacement of the exterior vinyl siding is shown in Year 11. 

 The roofing system of the buildings consists of sloped roof areas comprised of composite asphalt shingles. Areas of staining from 

water-runoff were noted on the composite asphalt shingles.  Some areas of poorly adhered shingles were also noted.  Replacement of 

the composite asphalt shingles is shown in Year 1 based on current age and expected useful service life. 

 In-unit finishes are in fair condition; allowances for replacement of floor coverings are shown in Years 1-3 (kitchens), Years 6-8 

(older floor coverings at living areas), Years 16-18 (kitchens), and Years 17-19 (newer floor coverings at living areas).  Unit painting 

is assumed to be handled as part of routine building maintenance.  

 Unit bathroom fixtures and kitchen cabinetry are in fair condition; allowances for replacement and refurbishment of the unit 

bathroom fixtures and kitchen cabinetry are shown in Years 1-3 (kitchen cabinetry), Years 6-8 (bathroom fixtures – no toilets) and 

Years 11-13 (toilets).  

 Units are heated via unit-level boilers that provide hydronic heat. Overall, the boilers were noted to be in fair condition. Replacement 

of the boilers is shown in Years 1–3 based on current age and expected useful service life. 

 Domestic hot water generation is accomplished via gas fired hot water heaters. The water heaters were in fair condition. Allowances 

for replacement of the water heaters are shown from Year 1 forward.  

 The development is partially compliant with handicap accessibility standards at the present time. Among the in-unit elements in need 

of modification and/or replacement for compliance with accessibility standards (required for 2 two-bedroom units) is the installation 

of cabinetry with a compliant height countertop, installation of stoves with front mounted controls, installation of grab bars within 

accessible bathrooms, as well as adjustment of the lavatory height. Among the exterior elements in need of modification include 

proper striping and labeling of the exterior asphalt paved surface parking areas. 
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Additional Notes: 

 
1. The Physical Assessment of the property was conducted on July 12th, 2013. Additional information was provided to ON-SITE INSIGHT by site staff and 
others. OSI was represented on this assignment by Matthew Chown. We would like to thank site staff for their assistance.  
  
2. Cost estimates used in this assessment are based on data from RS Means Facilities and Construction Cost Data. These cost estimates have been applied 
uniformly across the entire study portfolio to help ensure consistency of future projections. Actual owner and/or site pricing could vary significantly.  
 
3. Unless required by fire, safety, or accessibility codes, items are typically shown being replaced in kind and do not include any planned upgrades or potential 
upgrade opportunities. 
 
4. Regular updates of this plan are recommended to ensure careful monitoring of major building systems and to adjust the program to accommodate 
unanticipated circumstances surrounding the buildings, operations, and/or occupants. 
 
5. This report is delivered subject to the conditions on Appendix A, Statement of Delivery. 
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Cracking noted within the asphalt paved surfaces.     Isolated uneven section of concrete walkway;  

isolated areas of cracking also evident. 

  

View of typical storage shed – siding noted  

to be weathered at several locations. 

View of typical building architecture  

as seen from front elevation.  

Patchogue Place Cooperative ● Capital Needs Assessment ● © On-Site Insight Page 4



  

View of typical unit entry doorway. View of damaged rear patio storm  

door and weather-stripping.   

  

Surface corrosion noted along  

base of service doorway.  

 

Deteriorated paint finish noted  

at entrance canopies. 
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View of poorly adhered composite asphalt shingle.  View of staining from water-runoff  

on composite asphalt shingles. 

  

Typical finishes in unit living areas. Typical finishes in unit bedrooms. 
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Typical fixtures and finishes in unit bathrooms – note 

vanities were not originally installed with development. 

 

Typical kitchen area (original) – two units  

have newer cabinetry/countertops. 

  

Bradford White natural gas fired domestic hot  

water heater – 1 hot water heater per unit. 

HB Smith boiler for production of hydronic heat –  

1 natural gas-fired boiler per unit.  
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Comprehensive Capital Needs Assessment Schedule

Summary

Owner Sponsor Name: 12 $0

Project Name: 11,874 $0

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Site Improvements 0 0 10,520 0 0 0 0 353,439 3,582 3,690 0 0 11,450 304,531 0 0 0 14,053 0 363,626 0 0 0

2 Building Exterior 0 0 3,560 2,122 2,185 0 0 74,039 0 0 1,900 0 96,916 0 0 0 0 0 2,407 0 0 2,599 0

3 Roofing 0 0 68,670 0 0 0 0 0 0 0 0 0 22,966 0 0 0 0 0 0 0 0 0 0

4 Lobby - Mail Area 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Community Room 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Common Hallways 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Common Stairways 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Common Laundry 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Common Area Restrooms 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Building Boilers 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Building Mechanical 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Building Electrical 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Building Elevator 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Building Structural 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Unit Living 0 0 0 0 0 0 0 11,092 11,424 11,767 0 0 0 0 0 0 0 0 4,123 4,246 4,374 0 0

16 Unit Kitchens 0 3,200 15,501 15,966 16,445 0 0 0 0 0 0 0 0 0 0 0 0 11,168 11,503 11,848 0 0 0

17 Unit Bathrooms 0 854 0 0 0 0 0 12,897 13,284 13,683 0 0 3,122 3,216 3,313 0 0 2,804 0 0 0 0 0

18 Unit Electrical 0 750 8,004 1,014 1,044 1,075 1,108 1,141 1,175 1,210 1,247 1,284 1,322 1,362 1,403 1,445 1,488 12,470 1,579 1,626 1,675 1,725 0

19 Unit Mechanical 0 0 17,089 17,601 18,129 2,213 2,279 2,348 2,418 2,490 2,565 2,642 2,721 2,803 2,887 2,974 3,063 3,155 3,250 3,347 3,447 3,551 0

20 Annual Planned Expenditures 0 4,804 123,345 36,703 37,804 3,288 3,387 454,956 31,884 32,840 5,712 3,926 138,499 311,913 7,603 4,419 4,551 43,650 22,861 384,695 9,496 7,875 0

21 Annual Provision (indexed at 3%) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

22 Outside Capital 1,710,000

23 Cumulative Reserve Balance 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

Patchogue Place Coop

Total Planned Expenditures by Year

July 19, 2013Report Date: Additional Misc. Contribution:Westbrook

Annual Replacement Reserve Contribution:

Beginning Replacement Reserve Balance:Number of Units:

Total Square Feet:

Default Inflation Rate:

2013

Patchogue Place Cooperative January 1, 2013

Component

Current Year:

Budget Effective Date:

1 of 20 Patchogue Place Coop - SS  7/19/2013     
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Comprehensive Capital Needs Assessment Schedule

Site Improvements

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Asphalt Parking / Roadways 44,915 15 20 2018 0 0 0 0 0 52,069 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Crack Fill / Sealant 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Concrete Sidewalks 1,534 15 15 2013 1,534 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2,391 0 0 0 0

4 Bituminous Sidewalks 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Fencing 1,034 20 30 2023 0 0 0 0 0 0 0 0 0 0 1,390 0 0 0 0 0 0 0 0 0

6 Landscaping 1,500 20 20 2013 1,500 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Dumpster Enclosures 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Storm Water System 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Site Lighting 35,965 20 25 2018 0 0 0 0 0 41,693 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Retaining Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Mail Boxes 1,000 20 25 2018 0 0 0 0 0 1,159 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Crack Fill / Sealant 7,486 5 5 2013 7,486 0 0 0 0 0 0 0 0 0 10,060 0 0 0 0 11,663 0 0 0 0

18 Storage Sheds 9,000 20 25+ 2013 0 0 0 0 0 3,478 3,582 3,690 0 0 0 0 0 0 0 0 0 0 0 0

19 Septic Systems 220,000 Varies 40+ 2018 0 0 0 0 0 255,040 0 0 0 0 0 304,531 0 0 0 0 0 363,626 0 0

20

21

22

23

24

25

26

27 0 0 10,520 0 0 0 0 353,439 3,582 3,690 0 0 11,450 304,531 0 0 0 14,053 0 363,626 0 0 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

Patchogue Place Coop

Current Total 
Replacement 

Cost

Patchogue Place Cooperative

Westbrook

Total 
Expected 

Useful Life

2013

Budget Effective Date:

Number of Units:

Total Square Feet:

Current Year:

January 1, 2013

Default Inflation Rate:Report Date: July 19, 2013

Cumulative Reserve Balance

C
od

e

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year
Component

C
od

e

Current
Age

Expected 
Annual Rate 
of Inflation

2 of 20 Patchogue Place Coop - SS  7/19/2013     
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Comprehensive Capital Needs Assessment Schedule

Building Exterior

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Exterior Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Glass Doors (Sliders) 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Exterior Walls - Masonry 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Exterior Walls - EIFS 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Ext. Walls - Vinyl Siding 72,115 20 30 2023 0 0 0 0 0 0 0 0 0 0 96,916 0 0 0 0 0 0 0 0 0

6 Ext. Walls - Wood Siding 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Windows 47,925 20 25 2018 0 0 0 0 0 55,558 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Exterior Soffits and Fascia 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Caulking 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Unit Balconies / Decks 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Railings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Exterior Painting 1,500 8 8 2013 1,500 0 0 0 0 0 0 0 1,900 0 0 0 0 0 0 0 2,407 0 0 0

13 Storm Doors - Newer 1,482 1 20 2032 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2,599

14 Storm Doors - Older 1,482 15 20 2018 0 0 0 0 0 1,718 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Exterior Doors 14,460 Varies 25 2018 0 0 0 0 0 16,763 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18 Exterior Service Doors 6,180 20 25+ 2013 2,060 2,122 2,185 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19

20

21

22

23

24

25

26

27 0 0 3,560 2,122 2,185 0 0 74,039 0 0 1,900 0 96,916 0 0 0 0 0 2,407 0 0 2,599 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

3 of 20 Patchogue Place Coop - SS  7/19/2013     
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Comprehensive Capital Needs Assessment Schedule

Roofing

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Chimney 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Hatches / Skylights 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Penthouse / Machine Rooms 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Roof Railings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Roof - Asphalt Shingle 68,670 20 20 2013 68,670 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Roof - Built-up Tar and Gravel 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Roof - Single-ply Membrane 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Roof Drainage - 
Gutters/Downspouts 17,089 20 30 2023 0 0 0 0 0 0 0 0 0 0 22,966 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 68,670 0 0 0 0 0 0 0 0 0 22,966 0 0 0 0 0 0 0 0 0 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

C
od

e

C
od

e

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

4 of 20 Patchogue Place Coop - SS  7/19/2013     
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Comprehensive Capital Needs Assessment Schedule

Lobby / Mail Area

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Ceilings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Floors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Mail Facilities 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013

5 of 20 Patchogue Place Coop - SS  7/19/2013     

Patchogue Place Cooperative ● Capital Needs Assessment ● © On-Site Insight Page 12



Comprehensive Capital Needs Assessment Schedule

Community Room

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Floor 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Kitchen Cabinets / Sink 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Kitchen Appliances 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Furnishings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

C
od

e

C
od

e

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:

6 of 20 Patchogue Place Coop - SS  7/19/2013     
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Comprehensive Capital Needs Assessment Schedule

Common Hallways

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 1 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Walls 2 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Walls 3 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Ceiling 1 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Ceiling 2 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Ceiling 3 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Floors 1 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Floors 2 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Floors 3 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Unit Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Hand Railings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Interior Lighting 1 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Interior Lighting 2 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Interior Lighting 3 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Common Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013
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Comprehensive Capital Needs Assessment Schedule

Common Stairways

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Celings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Floors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Railings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

C
od

e

C
od

e

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:
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Comprehensive Capital Needs Assessment Schedule

Common Laundry

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Ceilings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Floors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Ventilation 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Lighting Fixtures 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013
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Comprehensive Capital Needs Assessment Schedule

Common Area Restrooms

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Ceilings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Sinks 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Toilets 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Partitions 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Accessories 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Floor 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 GFI Outlet 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

C
od

e

C
od

e

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:
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Comprehensive Capital Needs Assessment Schedule

Building Boilers

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Boilers / Warm Air Furnaces 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Boiler Operating Controls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Pneumatic Systems Controls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Condensate & Feed Water 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Fuel Oil Storage 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Fuel Oil Transfer System 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Fuel Exhaust 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Combustion Air 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013
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Comprehensive Capital Needs Assessment Schedule

Building Mechanical

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Building Fire Suppression 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Building Heating Distribution 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Domestic Hot / Cold Water Dist. 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Building Sanitary Waste & Vent. 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Make-Up Air Unit 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Ventalation & Exhaust 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Air Handling Units 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

C
od

e

C
od

e

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:
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Comprehensive Capital Needs Assessment Schedule

Building Electrical

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Switch Gear 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Emergency Generator 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Smoke / Fire Detection 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Signaling / Communication 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Building Wiring 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013
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Comprehensive Capital Needs Assessment Schedule

Building Elevator

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Shafts and Doorways 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Cabs 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

C
od

e

C
od

e

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:
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Comprehensive Capital Needs Assessment Schedule

Building Structural

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Foundation / Floor Slab 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Framing & Columns 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Steel 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Wood Framing 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Masonry Bearing Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17

18

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013
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Comprehensive Capital Needs Assessment Schedule

Unit Living

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Interior Doors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Ceilings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Interior Stairs 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Floors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 AC Sleeve 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Electrical Outlets 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Lighting Fixtures 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Floors - Older 28,703 15 20+ 2018 0 0 0 0 0 11,092 11,424 11,767 0 0 0 0 0 0 0 0 0 0 0 0

18 Floors - Newer 7,708 4 20+ 2029 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4,123 4,246 4,374 0

19

20

21

22

23

24

25

26

27 0 0 0 0 0 0 0 11,092 11,424 11,767 0 0 0 0 0 0 0 0 4,123 4,246 4,374 0 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

C
od

e

C
od

e

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:
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Comprehensive Capital Needs Assessment Schedule

Unit Bathrooms

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Ceiling 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Lavatory / Vanity 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Toilet 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Tub / Surround 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Floor 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Accessories 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Lighting Features 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Exhaust Fan 1,800 5 20 2028 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2,804 0 0 0 0

10 GFI Outlet 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Floor 20 40+ 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18 Accessories 7,106 20 20+ 2018 0 0 0 0 0 2,746 2,828 2,913 0 0 0 0 0 0 0 0 0 0 0 0

19 Toilet 6,970 15 25 2023 0 0 0 0 0 0 0 0 0 0 3,122 3,216 3,313 0 0 0 0 0 0 0

20 Lavatory 6,720 20 25 2018 0 0 0 0 0 2,597 2,675 2,755 0 0 0 0 0 0 0 0 0 0 0 0

21 Bathtub and Surrounds 19,550 20 25 2018 0 0 0 0 0 7,555 7,781 8,015 0 0 0 0 0 0 0 0 0 0 0 0

22 Accessibility Improvements 854 ADD 20 2013 4 854 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

23

24

25

26

27 0 854 0 0 0 0 0 12,897 13,284 13,683 0 0 3,122 3,216 3,313 0 0 2,804 0 0 0 0 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

C
od

e

C
od

e

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Cumulative Reserve Balance

Planned Expenditures by Year

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Current
Age

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

January 1, 2013

Current Year: 2013

Budget Effective Date:
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Comprehensive Capital Needs Assessment Schedule

Unit Kitchens

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Walls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Ceilings 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Floors 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Cabinets 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Countertops 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Sink 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Kitchen Exhaust Fan 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 GFI Outlet 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Vent Hood 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Refrigerators 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Stove 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Range 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Dishwasher 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Disposal 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Floors 7,465 20 15 2013 2,488 2,563 2,640 0 0 0 0 0 0 0 0 0 0 0 0 3,877 3,993 4,113 0 0

18 Cabinets 24,300 Varies 20+ 2013 8,343 8,593 8,851 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19 Refrigerators 6,700 Varies 15 2013 2,233 2,300 2,369 0 0 0 0 0 0 0 0 0 0 0 0 4,175 4,301 4,430 0 0

20 Stoves 4,500 Varies 15+ 2013 1,500 1,545 1,591 0 0 0 0 0 0 0 0 0 0 0 0 3,116 3,209 3,306 0 0

21 Rangehoods 2,810 Varies 25+ 2013 937 965 994 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

22 Accessibility Improvements 3,200 ADD 20 2013 4 3,200 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

23

24

25

26

27 0 3,200 15,501 15,966 16,445 0 0 0 0 0 0 0 0 0 0 0 0 11,168 11,503 11,848 0 0 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013
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Comprehensive Capital Needs Assessment Schedule

Unit Electrical

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Emergency Call System 7,020 20 15 2013 7,020 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10,937 0 0 0 0

2 Electrical Panel 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Smoke Detectors 684 1 1 2013 684 705 726 747 770 793 817 841 866 892 919 947 975 1,004 1,035 1,066 1,098 1,131 1,164 1,199

4 Intercom 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Power Supply/Battery Charger 
Units 300 1 1 2013 300 309 318 328 338 348 358 369 380 391 403 415 428 441 454 467 481 496 511 526

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18 Accessibility Improvements 750 ADD 20 2013 4 750 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19

20

21

22

23

24

25

26

27 0 750 8,004 1,014 1,044 1,075 1,108 1,141 1,175 1,210 1,247 1,284 1,322 1,362 1,403 1,445 1,488 12,470 1,579 1,626 1,675 1,725 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Expected 
Annual Rate 
of Inflation

Current Total 
Replacement 

Cost
Component Current

Age

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

Current Year: 2013

Budget Effective Date: January 1, 2013
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Comprehensive Capital Needs Assessment Schedule

Unit Mechanical

Owner Sponsor Name: 12

Project Name: 11,874

Project City / Town: 3.0%

Emergency Deferred 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 Revitalization

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

1 Radiators 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Unit Temperature Controls 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Air Conditioning Unit / Sleeve 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Other 2013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 DHW Generation 2,025 1 1 2013 2,025 2,086 2,148 2,213 2,279 2,348 2,418 2,490 2,565 2,642 2,721 2,803 2,887 2,974 3,063 3,155 3,250 3,347 3,447 3,551

17 Heating Boilers 43,875 20 20 2013 15,064 15,516 15,981 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18

19

20

21

22

23

24

25

26

27 0 0 17,089 17,601 18,129 2,213 2,279 2,348 2,418 2,490 2,565 2,642 2,721 2,803 2,887 2,974 3,063 3,155 3,250 3,347 3,447 3,551 0

28 0 (4,804) 1,581,851 1,545,148 1,507,344 1,504,056 1,500,669 1,045,714 1,013,830 980,990 975,278 971,352 832,853 520,940 513,338 508,919 504,368 460,717 437,856 53,161 43,665 35,790

Planned Expenditures by Year

C
od

e

C
od

e

Cumulative Reserve Balance

Annual Planned Expenditures

Initial 
Replacement 

Year

Total 
Expected 

Useful Life

Patchogue Place Coop

Patchogue Place Cooperative

Westbrook

Component
Expected 

Annual Rate 
of Inflation

Current Total 
Replacement 

Cost

Current
Age

Number of Units:

Total Square Feet:

Default Inflation Rate:Report Date: July 19, 2013

Budget Effective Date: January 1, 2013

Current Year: 2013
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Appendix A: Statement of Delivery 
 

Our Capital Needs Assessment (the "CNA" or the "Report") on the subject property is delivered subject to the following terms and conditions: 

 

1. This report and analysis are based upon observations for the visible and apparent condition of the building and its major components on the date of 

the fieldwork. Although care has been taken in the performance of this assessment, ON-SITE INSIGHT, Inc. (and/or its representatives) makes no 

representations regarding latent or concealed defects that may exist and no warranty or guarantee is expressed or implied. This report is made 

only in the best exercise of our ability and judgment.  

 

2. We have undertaken no formal evaluation of environmental concerns, including but not limited to asbestos containing materials (ACMs), lead-based 

paint, chlorofluorocarbons (CFCs), polychlorinated biphenyls (PCBs), and mildew/mold. 

 

3. Conclusions in this report are based on estimates of the age and normal working life of various items of equipment and/or statistical comparisons. 

Actual conditions can alter the useful life of any item.  When an item needs immediate replacement depends on many factors, including previous 

use/misuse, irregularity of servicing, faulty manufacture, unfavorable conditions, Acts of God and unforeseen circumstances. Certain components 

that may be working when we made our inspection might deteriorate or break in the future without notice.  

 

4. To prepare this report, we used historic data on capital activities and costs, blueprints (when available), and current prices for capital actions.  We 

have not independently verified this information, have assumed that it is reliable, but assume no responsibility for its accuracy. 

 

5. Unless otherwise noted in the report, we assume that all building components meet code requirements in force when the property was built.  

 

6. If accessibility issues are referenced in the report, the site elements, common areas, and dwelling units at the development were examined for 

compliance with the requirements of the Uniform Federal Accessibility Standards (UFAS), and for Massachusetts properties, the Massachusetts 

Architectural Accessibility Board (AAB).  The methodology employed in undertaking this examination is adapted from a Technical Assistance Guide 

(TAG-88-11) titled "Supplemental Information About the Section 504 Transition Plan Requirements" published by the Coordination and Review 

section of the U.S. Department of Justice Civil Rights Division, and the AAB Rules and Regulations, 521 CMR effective July 10, 1987. The Guide also 

incorporates the requirements of UFAS, published April 1, 1988 by the General Services Administration, the Department of Defense, the 

Department of Housing and Urban Development, and the U.S. Postal Service. Changes in legislation and/or regulations may make some 

observations moot. 

 

7. Response Actions and estimated costs of responses were developed by ON-SITE INSIGHT, Inc.  If additional structural work is necessary, costs for 

some Response Actions may exceed estimates. Whenever the Response Action is to remove, reposition, or modify walls, a competent structural 

engineer should be retained before any work is done, because such investigation may disclose that a Response Action is either more costly than 

estimated, or is not possible. 

 

8. Conclusions reached in this report assume current and continuing responsible ownership and competent property management.  

 

9. Regular updates of this plan are recommended to ensure careful monitoring of major building systems and to adjust the program to accommodate 

unanticipated circumstances surrounding the buildings, operations, and/or occupants. 

 

 

 




